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Item 14.  Continued. 
 
   
CHANGES TO DOCUMENTS 00 - INTRODUCTORY, BIDDING, AND CONTRACT REQUIREMENTS 
 
1.  Project Table of Contents:  Replace the project table of contents with the accompanying new table of 
contents bearing the notation "ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. 
W9126G-04-R-0046." 
 
2.   Bidding Schedule:  Replace the Bidding Schedule, pages 00010-1 through 00010-19, with the 
accompanying new Bidding Schedule bearing the notation "ACCOMPANYING AMENDMENT NO. 
0006 TO SOLICITATION NO. W9126G-04-R-0046." 
 
CHANGES TO THE SPECIFICATIONS 
 
3.  Replacement Sections:  Replace the following Sections with the accompanying new sections of the 
same section number and title, each bearing the notation "ACCOMPANYING AMENDMENT NO. 0006 
TO SOLICITATION NO. W9126G-04-R-0046:" 
 

01320   PROJECT SCHEDULE 
 
CHANGES TO APPENDICES 
 
4.  Appendix K – FACILITIES FUNCTIONAL REQUIREMENTS:   
 
 a.  Add the following new Appendix K subsections to this Appendix, bearing the notation 
“ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. W9126G-04-R-0046:” 
 

K21 MASTER FURNITURE LIST 
 

 b.  Replace the following Appendix K subsections with the accompanying new subsections, of the 
same number and some with modified titles, each bearing the notation “ACCOMPANYING 
AMENDMENT NO. 0006 TO SOLICITATION NO. W9126G-04-R-0046." 
 

       APPENDIX K COVER PAGE AND INDEX 
K1   ADMINISTRATION FACILITIES 
K3   BARRACKS MODULE 
K4   BATTALION HEADQUARTERS 
K7   COMPANY OPERATIONS MODULE 
K8   COMPANY OPERATIONS SUPPLY MODULE 
K10  DAYROOM 
K13  TACTICAL VEHICLE MAINTENANCE (TVM) 
K14  UNIT STORAGE BUILDING 
K16  VAN DOCK  
K17  VAN DOCK COMMO BUILDING  
K18  COMMUNICATION DISTRIBUTION NODE BUILDING 
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CHANGES TO THE DRAWINGS 
 
5.  Volume I (New Construction) 
 

a.  Replacement Drawings:  Replace the drawings listed below with the attached new drawings(s) 
of the same number, bearing the notation "AM #0006": 
 

a104.cal    A104  VEHICLE MAINTANCE FACILITY FLOOR PLAN 
a105.cal    A105  MODULAR ADMIN FACILITY FLOOR PLAN 
a107.cal    A107  STORAGE FACILITY FLOOR PLAN 
a108.cal    A108  BARRACKS FLOOR PLAN 
a110a.cal   A110A MODULAR BATTALION HQ FLOOR PLAN A 
a110b.cal   A110B MODULAR BATTALION HQ FLOOR PLAN B 
a110c.cal   A110C MODULAR BATTALION HQ FLOOR PLAN C 
a110d.cal   A110D MODULAR BATTALION HQ FLOOR PLAN D 
a111.cal    A111  MODULAR BATTALION HQ GROUPING PLAN 
a112.cal    A112  MODULAR COMPANY OPS FLOOR PLAN 
a117.cal    A117  COMMO NODE FLOOR PLAN 
 
6.  Volume IIB (Renovation Work) 
 

1. Sheet G-006; Note 11.  Add the following: 
 

“The areas of the building that are not to be renovated will be occupied by the user.  The contractor 
shall maintain and keep in operation all mechanical, electrical, fire alaem/sprinkler, utility, etc. systems 
in the non-renovated portions of the building while work is on-going in the renovated portions of the 
building.  The contractor shall provided temporary systems and equipment if necessary to keep the non-
renovated portions of the building in operation while they are occupied.” 
 

2. Sheet G-007; Note 8.  Add the following: 
 

“Keying of new locksets shall be an extension of the keying schedule of the building being 
renovated,  Coordination keying meeting shall take place during the design phase of the building with 
the government.” 

 
3. Sheet 12; Keyed Note 17, add “on all sides of the building”. 

 
4. Sheet 13; Keyed Note 5, door shall be insulated metal door. 

 
5. Sheet 16; Keyed Note 1, show location of drawing. 
                       Keyed Note 17, add “on all sides of building.” 
 
6. Sheet 17; Keyed Note 1A, add note to all vehicle repair bays. 

Keyed Note 5; door shall be insulated metal door. 
Keyed Note 32; Doors shall be metal 

 
7. Sheet 25; Keyed Note 5; exterior doors shall be insulated metal 

              Interior doors hollow metal doors 
Keyed Note 17A and 17B, add “entire building” 
Keyed Note 32, doors shall be metal 
Keyed Note 7, add to list 

 
8. Sheet 28;  note what mechanical equipment is on 2nd floor. 

     Add vehicle exhaust in all repair bays. 
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9. Sheet 32;  Note 5; add “and door” 
         Note 17; add “and all sides of building” 
       Add note 5 to the doors on drawings that are missing note 
 
10. Sheet 33;  Note 5, doors shall be insulated metal doors 

    Note 26, provide loading requirements for mezzanine floor         
    Note 38; provide mail box requirements.  Ceiling in mail box room  
                    shall be gyp bd. Ceiling. 

The restroom and mechanical rooms are wrong locations on all drawings.  
Mechanical/electrical rooms are different then architectural drawing.  Doors are 
wrong in this location, etc. 

 
11. Sheet 41; Note 5, doors shall be insulated metal doors. 

    Note 38, mail box requirements.  Ceiling shall be gyp bd ceiling in this room. 
 

12. Sheet 48; Note 5, doors shall be insulated metal doors. 
    Note 21; mesh partitions shall be to the ceiling. 
    Note 38; mail box requirements? 
    Note 16; show on drawings. 

 
13. Sheet 55; Note 31, mesh partitions installed to the ceiling. 

 
14. Sheet 68; Note 31; mesh partitions installed to the ceiling. 
 
15. Sheet 70; Note 10A, add “and hardware” 

 
16. Sheet 88; Note 31; mesh partitions installed to the ceiling. 

 
17. Sheet 101; Note 31; mesh partitions installed to the ceiling. 

 
18. Sheet 103; Note 10A; add “and hardware”. 

 
19. Sheet 114; Note 31; mesh partitions installed to the ceiling. 

 
20. Sheet 116; ceiling in mailbox room shall be gyb bd ceiling. 

 
21. Sheet 55; A-102; Building 9424. Note 31, mesh partitions installed to the ceiling. 

 
22. Sheet 129; Bldg 9424; ceiling in mailbox room shall be gyb bd ceiling. 

 
23. Sheet 140; Bldg 9425; Note 31, mesh partitions installed to the ceiling. 

 
24. Sheet 142, Bldg 9425, reroof areas where mech equipment was removed. 

 
25. Sheet 152, Bldg 9426, drawing shows all note 4’s.  No note 4 shown. 

 
26. Sheet 153, Bldg 9426, Note 40; add “all sides of bldg.” 

 
 

7.  Volume IIC (Renovation Work) 
 

1. Sheet 159; Note 5A; add “and door”. 
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2.   Sheet 160; Note 5; doors shall be insulated metal doors 
            Note 38; provide requirements of mailboxes.  Ceiling 
               in mail room shall be gyp board ceiling. 

Note 2 (General Notes); add “and doors”. 
Provide new VCT everywhere where VCT was removed. 
On Note 23A on drawing add “all” after the word “AT”. 

 
3. Sheet 167; Note 6; delete the word “REPLACE” and add “NEW”. 

Provide a Note 31, clarify. 
 

4. Sheet 174; Provide notes for Area B.  Keyed notes are missing on drawing. 
 

5.   Sheet 181;  Note 33 on drawing is not shown correctly.  Clarify and provide new note. 
 

6. Sheet 195;  Note 5; provide insulated metal doors. 
Note 6; delete “REPLACE” and add “NEW”. 
Add notes to all new renovations in Area B. 

 
7. Sheet 202;  Note 6; delete “REPLACE” and add “NEW”. 

Provide Note 9 to keyed notes. 
 

8. Sheet 208; Provide Note 7 on list of Keyed Notes. 
 

9.   Sheet 209; Note 5; provide insulated metal doors. 
Note 6; delete “REPLACE” and add “NEW”. 

   
10. Sheet 216; Note 6; delete “REPLACE” and add “NEW”. 

Provide Note 33 to the list of keyed notes. 
 

11. Sheet 222; Provide missing demo notes to drawings. 
 

12. Sheet 230; Note 6; delete “REPLACE” and add “NEW”. 
Provide new ceiling grid and ceiling panels where these were removed.  No 
notes show this. 

 
13. Sheet 237;  Provide new ceiling and ceiling grid where ceiling was removed.   No notes 

show this. 
 

14. Sheet 244; Note 6; delete “REPLACE” and add “NEW”. 
Provide new ceiling where ceiling was removed and new VCT/base.  No notes 
are shown on drawing. 

 
15. Sheet 251; Note 6; delete “REPLACE” and add “NEW”. 

Provide gyp board ceiling in mailroom. 
 

16. Sheet 258; Provide Note 6 to the keyed notes.  
 

17. Sheet 265; Note 6; delete “REPLACE” and add “NEW”. 
Provide gyp board ceiling in mailroom. 

 
8.  Volume IID (Renovation Work) 
 

1. Sheet 273; Note 38; requirements for mail boxes and gyp board ceiling in mail room. 
 



 
Am#0006 Page 6 of 7 

2. Sheet 280; Note 5, provide insulated metal doors. 
 

3. Sheet 287; same as comment 2 above. 
 

4.   Sheet 294; Note 38, provide requirements for mail boxes and gyp board ceiling in mail 
room. 
Provide Note 1 on drawing. 

 
5. Sheet 301; Note 21; provide new mesh partitions. 

Note 38; provide requirements for mail boxes and gyp board ceiling in mail 
room. 

 
6. Sheet 307; Note 21, do not salvage mesh partitions. 

 
7.   Sheet 308; Note 5, provide insulated metal doors. 

Note 21, provide new mesh partitions. 
 
8. Sheet 320, Note 21, do not salvage mesh partitions. 
 
9. Sheet 321, Note 5, provide insulated metal doors. 

Note 21, provide new mesh partitions. 
 

10. Sheet 333, Note 21, do not salvage mesh partitions. 
 

11. Sheet 334, Note 5, provide insulated metal doors. 
Note 21, provide new mesh partitions. 
 

12. Sheet 346, Note 21, do not salvage mesh partitions. 
 

13. Sheet 347, Note 5, provide insulated metal doors. 
Note 21, provide new mesh partitions. 
Note 38, provide requirements for mail boxes and gyp board ceiling in mail 
room. 

 
14. Sheet 353, Note 21, do not salvage mesh partitions. 

 
15. Sheet 354, Note 5, provide insulated metal doors. 

Note 21, provide new mesh partitions. 
Note 38, provide requirements for mail boxes and gyp board ceiling in mail 
room. 

 
16. Sheet 360, Note 21, do not salvage mesh partitions. 

 
17. Sheet 361, Note 5, provide insulated metal doors. 

Note 21, provide new mesh partitions. 
Note 38, provide requirements for mail boxes and gyp board ceiling in mail 
room. 

 
18. Sheet 368, Note 5, provide insulated metal doors. 

Note 21, provide new mesh partitions. 
Note 38, provide requirements for mail boxes and gyp board ceiling in mail 
room. 

 
19. Sheet 374, Provide notes on drawings.  There are no notes provided. 
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20. Sheet 382, provide requirements for mail boxes and gyp board ceiling in mail room. 

 
 
 

 
END OF AMENDMENT 

 
 
 



Ft Hood D-B Misc Const, Renovation, and Alteration Projects FHMOD
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. W9126G-04-R-0046

PROJECT TABLE OF CONTENTS

(AM #0002)                      VOLUME I

(AM #0002)     CONTRACT REQUIREMENTS AND NEW CONSTRUCTION

DOCUMENTS 00 - INTRODUCTORY, BIDDING, AND CONTRACT REQUIREMENTS

00001 PROJECT TABLE OF CONTENTS
00010A SOLICITATION, OFFER AND AWARD, SF-1442
00010B PRICE PROPOSAL SCHEDULE
00100 INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS
00105 OFFEROR'S CHECKLIST
00110 PROPOSAL SUBMISSION INSTRUCTIONS, EVALUATION AND BASIS OF AWARD  AM#2
00500 FORMS
00600 REPRESENTATIONS AND CERTIFICATIONS
00700 CONTRACT CLAUSES
00710 WAGE RATES AND AFFIRMATIVE ACTION PLAN
00800 SPECIAL CONTRACT REQUIREMENTS
00800A APPENDIX A EXAMPLES OF EMBEDDED SYSTEMS

DIVISION 01 - GENERAL REQUIREMENTS

01000 DESIGN AND CONSTRUCTION SCHEDULE
01010 GENERAL PROJECT DESCRIPTION AND DESIGN REQUIREMENTS
01011 SPECIAL PROJECT REQUIREMENTS
01012 DESIGN AFTER AWARD
01016 DESIGN DOCUMENT REQUIREMENTS
01310F PROJECT MEETINGS
01312A QUALITY CONTROL SYSTEM (QCS)
01320F PROJECT SCHEDULE
01330 CONSTRUCTION SUBMITTAL PROCEDURES
01340 COLOR/FINISH SAMPLE BOARDS
01355 ENVIRONMENTAL PROTECTION
01356A STORM WATER POLLUTION PREVENTION MEASURES
01368 SPECIAL PROJECT PROCEDURES FOR FORT HOOD
01420 SOURCES FOR REFERENCE PUBLICATIONS
01421  BASIC STORM WATER POLLUTION PREVENTION PLAN
01421R SWPP PLAN INSPECTION AND MAINTENANCE REPORT FORM
01430 DESIGN QUALITY CONTROL
01451 CONTRACTOR QUALITY CONTROL
01500 TEMPORARY CONSTRUCTION FACILITIES
01525 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS
01561 DUST CONTROL
01572A CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT
01580 BULLETIN BOARD AND PROJECT SIGNS
01670A RECYCLED / RECOVERED MATERIALS
01720 SURVEY, LAYOUT, AND OTHER DATA
01725 ALTERATIONS TO EXISTING FACILITIES
01770F CONTRACT CLOSEOUT

DIVISION 02 - SITE CONSTRUCTION

02220 DEMOLITION
02713A BITUMINOUS BASE COURSE
02722A GRADED-CRUSHED AGGREGATE BASE COURSE
02741A HOT-MIX ASPHALT (HMA) FOR ROADS
02748A BITUMINOUS TACK AND PRIME COATS
02754A CONCRETE PAVEMENTS FOR SMALL PROJECTS

PROJECT TABLE OF CONTENTS Page 1



Ft Hood D-B Misc Const, Renovation, and Alteration Projects FHMOD
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. W9126G-04-R-0046

DIVISION 12 - FURNISHINGS (AM #0005)

12400   DEPARTMENT OF THE ARMY - UPH FURNISHINGS PROGRAM (AM #0005)

DIVISION 13 - SPECIAL CONSTRUCTION

13280A ASBESTOS ABATEMENT
13282N  METALS ENCOUNTERED IN PAINT DUST DURING CONSTRUCTION
13284F REMOVAL, RECYCLING AND DISPOSAL OF REGULATED MATERIALS
13805 ONE-WAY FREQUENCY MODULATION (FM) UTILITY MANAGEMENT & CONTROL 

SYSTEM (UMCS)DIGITAL CONTROL UNIT FT HOOD
13815 AUTOMATED METER READING SYSTEM

APPENDICES

A   (AM#2) NOT USED FACILITY FUNCTIONAL REQUIREMENTS (TO BE ADDED BY
    AMENDMENT)
B   GEOTECHNICAL REPORT
C   FORT HOOD INSTALLATION DESIGN GUIDE
D   TECHNICAL SUPPLEMENT TO THE DESIGN GUIDE FOR FORT HOOD
E   ELECTRICAL REQUIREMENTS

  
       1E   SCENARIO #1 POP (POINT OF PRESENCE)MAIN
            TELECOMMUNICATIONS CLOSET
       2E   1114th SIGNAL BATTALION DIRECTORATE OF INFORMATION MANAGEMENT
            BUILDING COMMUNICATIONS WIRING STANDARD 
       3E   (AM#5) SITES 9 (17000 BLK) & 13 (TVM) PLAN, 17000 BLOCK
       4E   PLAN, 16000 BLOCK
(AM#2) 5E   SITE 11(TVM 41ST) & SITE 12 (TVM 37TH)
(AM#2) 6E   DELETED (AM #0005) SITE 13 (TVM 27TH)
(AM#2) 7E   SITE 14 (TVM 25TH)
(AM#5) 8E   SITE 15 (TVM) SITE 15 (TVM16TH)
(AM#2) 9E   SITE 2 (LZ PHANTOM)
(AM#2) 10E  SITES 3 (49000 BLK), 4 & 5(4900 BLK)
(AM#2) 11E  SITE 6 (MOTOR POOL RD)
(AM#2) 12E  SITE 10 (1900 BLK)
(AM#2) 13E  SITE 24 (200/300 BLK)
(AM#2) 14E  SITE 23 (800 BLK)
(AM#2) 15E  SITES 21 & 22 (3500 BLK)
(AM#2) 16E  SITE 30 (HAAF 700 BLK)
(AM#2) 17E  SITE 1 (DOL AREA)
(AM#2) 18E  SITES 25, 26, &27 (9500 BLK)
(AM#2) 19E  SITE 20 (TANK DESTROYER & 78TH)
(AM#2) 20E  4600 BLDG AREA
(AM#2) 21E  COMMUNICATIONS - SITES 3 (49000 BLK), 4 & 5(4900 BLK)
(AM#2) 22E  COMMUNICATIONS - SITE 2 (LZ PHANTOM)
(AM#2) 23E  COMMUNICATIONS - SITE 20 (TANK DESTROYER & 78TH)
(AM#2) 24E  COMMUNICATIONS - SITES 21 & 22 (3500 BLK)
(AM#2) 25E  COMMUNICATIONS - SITE 23 (800 BLK)
(AM#2) 26E  COMMUNICATIONS - SITE 24 (200/300 BLK)
(AM#2) 27E  COMMUNICATIONS - SITES 25, 26, &27 (9500 BLK)
(AM#2) 28E  COMMUNICATIONS - SITES 8 (16000 BLK) & 9 (17000 BLK)
(AM#2) 29E  COMMUNICATIONS - SITE 30 (HAAF AREA)
(AM#2) 30E  COMMUNICATIONS - SITE 10 (1900 BLK)

F    REGULATED MATERIALS SCHEDULE
G    SAMPLE OF A READY FOR OCCUPANCY CHECKLIST
H    SWD ARCHITECTURAL AND ENGINEERING INSTRUCTIONS MANUAL (AEIM)

PROJECT TABLE OF CONTENTS Page 2



Ft Hood D-B Misc Const, Renovation, and Alteration Projects FHMOD
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. W9126G-04-R-0046

I    DD FORM 1354 AND SAMPLE
J    DRAWINGS
K    RELOCATABLE FACILITIES FUNCTIONAL REQUIREMENTS (AM #0005)
       K1   ADMINISTRATION FACILITIES (AM #0005)
       K2   ARMS ROOM (AM #0005)
       K3   BARRACKS MODULE (AM #0006)
       K4   BATTALION HEADQUARTERS (AM #0005)
       K5   NOT APPLICABLE BRIGADE HEADQUARTERS (AM #0005)
       K6   CLASSROOM (AM #0005)
       K7   COMPANY OPERATIONS MODULE (AM #0006)
       K8   COMPANY OPERATIONS SUPPLY MODULE (AM #0006)
       K9   COVERED STORAGE (AM #0005)
       K10  DAYROOM (AM #0005)
       K11  LAUNDRY (AM #0005)
       K12  STORAGE BUILDING (AM #0005)
       K13  TACTICAL VEHICLE MAINTENANCE (TVM) (AM #0005)
       K14  UNIT STORAGE BUILDING (AM #0005)
       K15  VEHICLE MAINTENANCE (AM #0005)
       K16   VAN DOCK (AM #0005)
       K17   VAN DOCK COMMO BUILDING (AM #0005)
       K18   COMMUNICATION DISTRIBUTION NODE BUILDING (AM #0005)
       K19   MAIL KIOSK (AM #0005)
       K20   GUARD HOUSE (AM #0005)
       K21   MASTER FURNITURE LIST  (AM #0006)

(AM #0004)                    VOLUME II RENOVATION WORK

(AM #0004) VOLUME IIA  DESIGN AND PERFORMANCE REQUIREMENTS
(AM #0004) VOLUME IIB  DRAWINGS
(AM #0004) VOLUME IIC  DRAWINGS
(AM #0004) VOLUME IID  DRAWINGS

-- End of Project Table of Contents --

PROJECT TABLE OF CONTENTS Page 3



ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. W9126G-04-R-0046 
 

Design-Build Miscellaneous Construction, Renovation & Alteration Projects 
Fort Hood, Texas 

 
 Solicitation No. W9126G-04-R-0046 
 

BIDDING SCHEDULE 

 00010-1 

(To be attached to SF 1442) 
                                                   

 Item                               Estimated            Unit    Estimated  
  No.         Description           Quantity     Unit    Price    Amount     
BASE BID:  All work required by the plans and specifications exclusive of 

work required by Option Bid Items. 
 

0001      Bldg 4614    1 LS      ***   $___________ 
 

0002      Bldg 4615    1 LS      ***   $___________ 
 

0003      Bldg 4616    1 LS      ***   $___________ 
 

0004      Bldg 4617    1 LS      ***   $___________ 
 

0005      Bldg 9410    1 LS      ***   $___________ 
 

0006      Bldg 9413    1 LS      ***   $___________ 
 

0007      Bldg 9418    1 LS      ***   $___________ 
 

0008      Bldg 9419    1 LS      ***   $___________ 
 

0009      Bldg 9420    1 LS      ***   $___________ 
 

0010      Bldg 9421    1 LS      ***   $___________ 
 

0011      Bldg 9422    1 LS      ***   $___________ 
 

0012      Bldg 9423    1 LS      ***   $___________ 
 

0013      Bldg 9424    1 LS      ***   $___________ 
 

0014      Bldg 9425    1 LS      ***   $___________ 
 

0015      Bldg 9426    1 LS      ***   $___________ 
 

0016      Bldg 9427    1 LS      ***   $___________ 
 

0017      Bldg 10001    1 LS      ***   $___________ 
 

0018      Bldg 10002    1 LS      ***   $___________ 
 

0019      Bldg 10003    1 LS      ***   $___________ 
 

0020      Bldg 10004    1 LS      ***   $___________ 
 

0021      Bldg 10005    1 LS      ***   $___________ 
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 Item                               Estimated            Unit    Estimated  
  No.         Description           Quantity     Unit    Price    Amount     

 
0022      Bldg 10006    1 LS      ***   $___________ 

 
0023      Bldg 10007    1 LS      ***   $___________ 

 
0024      Bldg 10008    1 LS      ***   $___________ 

 
0025      Bldg 10009    1 LS      ***   $___________ 

 
0026      Bldg 10010    1 LS      ***   $___________ 

 
0027      Bldg 10011    1 LS      ***   $___________ 

 
0028      Bldg 10016    1 LS      ***   $___________ 

 
0029      Bldg 10018    1 LS      ***   $___________ 

 
0030      Bldg 10020    1 LS      ***   $___________ 

 
0031      Bldg 10021    1 LS      ***   $___________ 

 
0032      Bldg 10022    1 LS      ***   $___________ 

 
0033      Bldg 10033    1 LS      ***   $___________ 

 
0034      Bldg 10040    1 LS      ***   $___________ 

 
0035      Bldg 10045    1 LS      ***   $___________ 

 
0036      Bldg 12002    1 LS      ***   $___________ 

 
0037      Bldg 12003    1 LS      ***   $___________ 

 
0038      Bldg 12004    1 LS      ***   $___________ 

 
0039      Bldg 12008    1 LS      ***   $___________ 

 
0040      Bldg 12010    1 LS      ***   $___________ 

 
0041      Bldg 12019    1 LS      ***   $___________ 

 
0042      Bldg 12020    1 LS      ***   $___________ 

 
0043      Bldg 16010    1 LS      ***   $___________ 
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 Item                               Estimated            Unit    Estimated  
  No.         Description           Quantity     Unit    Price    Amount     

 
 

0044      Bldg 87009    1 LS      ***   $___________ 
 

0045      Bldg 90038      1    LS      ***   $___________ 
 

0046      (AM#6) Design Costs for    1     LS      ***   $___________ 
          Renovation Work 
 
0047 Operation and Maintenance 
 Manuals    1         LS ***   $     75,000 
 
 
0048 Final Record Drawings    1         LS ***   $    100,000 
 
0049 Warranty Work (All Contract Work) 
 

The monetary value of this bid item shall equal at least 1 per 
cent of the total of all bid items preceding it.  A value less 
than 1 per cent will result in a determination of non-responsive 
bid.  See Contract Specification Section 01770 CONTRACT CLOSEOUT, 
paragraph “Contractor’s Response to Construction Warranty Service 
Requirements.” 

           1 LS *** $__________  
 
____________________________________________________________________________ 
 
 

TOTAL BASE BID $__________ 
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Item                               Estimated            Unit    Estimated  
  No.         Description           Quantity     Unit    Price    Amount     
OPTIONS:  
 
0050 Site 1 DOL New Hardstand Option No. 1 $___________ 
           (170’ x 200’) see sheet C-3 
 [See additional items under SAF Options] 
 
0050A Site 1 Open storage cover Option No. 2 $___________ 
 (155’ x 200’) see sheet A-102 
 
0050B Site 1 Utilities and base preparation Option No. 3 $___________ 
 for relocatables to provide Admin 
 Facility (2 modules for total 5000 SF) 
 
0050C Relocatable Module “Admin”  $________(ea) 
 (2500 SF ea. Sheet A105) 
  Total 2 required: Option No. 4 $___________ 
 
 
0051      Site 2 LZ Phantom Repair, base Option No. 5 $___________ 

    and overlay access Road with 2” HMAC 
 see sheet C-4 
 [See additional items under SAF Options] 
 
0051A Site 2 Utilities and base preparation Option No. 6 $___________ 
 for relocatables to provide Admin 
 Facility (2 modules for total 5000 SF) 
 
0051B Relocatable Module “Admin”  $________(ea) 
 (2500 SF ea. Sheet A105) 
  Total 2 required: Option No. 7 $___________ 
 
0051C Site 2 Utilities and site slab for Option No. 8 $___________ 
 relocatables to provide Unit 
 Storage Facility (2 modules for 6600 SF) 
 
0051D Relocatable Module “Unit Storage”  $________(ea) 
 (3300 SF ea. Sheet A103) 
  Total 2 required: Option No. 9 $___________ 
 
0051E  Site 2 Lighting area 500’ x 1600’ Option No. 10 $___________ 
 
0051F Site 2 Fencing area 500’ x 1600’ Option No. 11 $___________ 
 
0052 Site 3 49000 Block, Provide new  Option No. 12 $___________ 
 access drive. See sheet C-5 
 [See additional items under SAF Options] 
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0052A Site 3 Utilities and site slab for Option No. 13 $___________ 
 relocatables to provide Unit 
 Storage Facility (2 modules for 6600 SF) 
 
0052B Relocatable Module “Unit Storage”  $________(ea) 
 (3300 SF ea. Sheet A103) 
  Total 2 required: Option No. 14 $___________ 
 
0052C Site 3 Utilities and base preparation Option No. 15 $___________ 
 for relocatables to provide Admin 
 Facility (2 modules for total 5000 SF) 
 
0052D Relocatable Module “Admin” $________(ea) 
 (2500 SF ea. Sheet A105) 
 Total 2 required: Option No. 16 $___________ 
 
0052E Site 3 Utilities and site slab for Option No. 17 $___________ 
 relocatables to provide Vehicle Maint 
 Facility (2 modules for total 10000 SF) 
 
0052F Relocatable Module “Vehicle $________(ea) 
 Maintenance” (5000 SF Sheet A104) 
  Total 2 required: Option No. 18 $___________ 
 
0052G Site 3 Lighting, Highmast Option No. 19 $___________ 
 
0052H Site 3 Fencing Option No. 20 $___________ 
 
0053 Site 4 4920 Block, Repair and Overlay Option No. 21 $___________ 
 existing hardstand. See Sheet C-6 
 [See additional items under SAF Options] 
 
0053A Site 4 Utilities, site prep, site Option No. 22 $___________ 
 slabs, fencing for 2 relocatable Vehicle 
 Maint Facilities (4 modules for 20000 SF) 
 
0053B Relocatable Module “Vehicle  $________(ea) 
 Maintenance” (5000 SF Sheet A104) 
  Total 4 required: Option No. 23 $___________ 
 
0054 Site 5 4926 Block, Overlay existing Option No. 24 $___________ 
 hardstand and construct loading dock  
 See sheet C-7 
 [See additional items under SAF Options] 
 
0054A Site 5 Utilities, site prep, site Option No. 25 $___________ 
 slab, for 1 relocatable Vehicle Maint 
 Facility (2 modules for total 10000 SF) 
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0054B Relocatable Module “Vehicle  $________(ea) 
 Maintenance” (5000 SF Sheet A104) 
  Total 2 required: Option No. 26 $___________ 
 
0054C Site 5 Utilities and base preparation Option No. 27 $___________ 
 for re-locatables to provide Admin 
 Facility (2 modules for total 5000 SF) 
 
0054D Relocatable Module “Admin”  $________(ea) 
 (2500 SF ea. Sheet A105) 
  Total 2 required:  Option No. 28 $___________ 
 
0054E Site 5 Provide additional security Option No. 29 $___________ 
 fencing. 
 
0055 Site 6 Motor Pool Road, Construct Option No. 30 $___________ 
 300’x400’ hardstand. See sheet C-8 
 
0055A Site 6 Provide Highmast Lighting Option No. 31 $___________ 
 
0055B Site 6 Provide Security Fencing Option No. 32 $___________ 
   
0056  Site 8 16000 Block, New 4500SF Perm Option No. 33 $___________ 
 Classroom See Sheets C-9 and A106 
           
0057 Site 9 17000 Block, 16000 SF Perm Option No. 34 $___________ 
 Unit Storage Bldg. See Sheets C-10 
 And A107 
 
0058 Site 10 1900 Block, Hardstand Option No. 35 $___________ 
 See Sheet C-11 
 
0058A Site 10 Fencing and site Work Option No. 36 $___________ 
 
0058B Site 10 Utilities and site slab for Option No. 37 $___________ 
 relocatables to provide Vehicle Maint 
 Facility (2 modules for total 10000 SF) 
 
0058C Relocatable Module “Vehicle   $________(ea) 
 Maintenance” (5000 SF Sheet A104) 
  Total 2 required: Option No. 38 $___________ 
 
0059 Site 11 TVM See sheets C12, TV1 & TV2  Option No. 39 $___________ 
 
0060 Site 12 TVM See sheets C13, TV1 & TV2  Option No. 40 $___________ 
 
0061 Site 13 TVM See sheets C14, TV1 & TV2  Option No. 41 $___________ 
 
0062 Site 14 TVM See sheets C15, TV1 & TV2  Option No. 42 $___________ 
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0063 Site 15 TVM See sheets C16, TV1 & TV2  Option No. 43 $___________ 
   
0064 Site 16 Murphy Loop, New Parking Option No. 44 $___________ 
 South. See Sheet C17 
 
0065 Site 17 Murphy Loop, New Parking  Option No. 45 $___________ 
 North. See Sheet C18        
 
0066 Site 18 7000 Block, Overlay-South Option No. 46 $___________ 
 See Sheet C-19 
 
0067 Site 19 7000 Block, Overlay-North Option No. 47 $__________ 
 See Sheet C-20 
 
0068 Site 20 Tank Destroyer at 78th, Option No. 48 $__________ 
 Utilities and Site Preparation for 
 Battalion HQ Complex #1 (4 modules) 
 See Sheets C21, A110A-D and A111. 
 
0068A Relocatable Module “BN HQ – A” $ _________(ea)  
 (3000 SF ea. Sheet A110A) 
  Total 1 required: Option No. 49 $___________ 
 
0068B Re-locatable Module “BN HQ – B” $ _________(ea)  
 (3000 SF ea. Sheet A110B) 
  Total 1 required: Option No. 50 $___________ 
 
0068C Re-locatable Module “BN HQ – C” $ _________(ea)  
 (3000 SF ea. Sheet A110C) 
  Total 1 required: Option No. 51 $___________ 
 
0068D Re-locatable Module “BN HQ – D” $ _________(ea)  
 (3000 SF ea. Sheet A110D) 
  Total 1 required: Option No. 52 $___________ 
 
0068E Site 20 Utilities and Site Prep Option No. 53 $__________ 
 for Battalion HQ Complex #2 
 (4 modules) See Sheets A110A-D and 
 A111. 
 
0068F Relocatable Module “BN HQ – A” $ _________(ea)  
 (3000 SF ea. Sheet A110A) 
  Total 1 required: Option No. 54 $___________ 
 
0068G Re-locatable Module “BN HQ – B” $ _________(ea)  
 (3000 SF ea. Sheet A110B) 
  Total 1 required: Option No. 55 $___________ 
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0068H Re-locatable Module “BN HQ – C” $ _________(ea)  
 (3000 SF ea. Sheet A110C) 
  Total 1 required: Option No. 56 $___________ 
 
0068I Re-locatable Module “BN HQ – D” $ _________(ea)  
 (3000 SF ea. Sheet A110D) 
  Total 1 required: Option No. 57 $___________ 
 
0068J Site 20 Utilities and Site Prep Option No. 58 $__________ 
 for 5 Company Ops Facilities 
 (5 modules for total 15500 SF) 
 See Sheet A112 
 
0068K Relocatable Module “Company Ops” $ _________(ea) 
 (3100 SF ea. Sheet A112) 
  Total 5 required: Option No. 59 $__________ 
 
0068L Site 20 Utilities and Site Prep Option No. 60 $__________ 
 for 5 Company Ops Supply 
 (5 modules for total 10000 SF) 
 See Sheet A113 
 
0068M Relocatable Module “Co Ops Supply” $ _________(ea) 
 (2000 SF ea. Sheet A113) 
  Total 5 required: Option No. 61 $__________ 
 
0068N Site 20 Utilities and Site Prep Option No. 62 $__________ 
 for 6 Arms Rooms (200 SF each) 
 
0068O Relocatable Arms Room   $__________(ea) 
 (200 SF ea. Sheet A113) 
  Total 6 required: Option No. 63 $__________ 
 
0068P Site 20 POV parking, fencing Option No. 64 $__________ 
 Sidewalks, etc. see sheet C-21 
 
0069 Site 21, 3500 Block-East, Repair Option No. 65 $__________ 
 existing base and overlay. See 
 Sheet C-22 
 
0069A Site 21 Utilities and Site Prep Option No. 66 $__________ 
 for 16 Barracks (16 modules for  
 total 24,800 SF); 1 Mail Kiosk  
 (for 96 personnel); and one 
 Commo. Node Bldg. See Sheet C-22 
 
0069B Relocatable Module “Barracks” $_________(ea) 
 (1550 SF ea. Sheet A108) 
  Total 16 required: Option No. 67 $__________ 
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0069C Relocatable Mail Kiosk    
 (One 96 Box Size required)  Option No. 68 $__________ 
 
0069D Communications Node Building  Option No. 69 $__________ 
 See Sheet A117 
 
0070 Site 22, 3500 Block-East West,  Option No. 70 $_________ 
 Repair existing and overlay. See  
 Sheet C-23 
 
0070A Site 22, Utilities and site slab for Option No. 71 $___________ 
 relocatables to provide Vehicle Maint 
 Facility (2 modules for total 10000 SF) 
 
0070B Relocatable Module “Vehicle   $________(ea) 
 Maintenance” (5000 SF Sheet A104) 
  Total 2 required: Option No. 72 $___________ 
 
0070C Site 22, Utilities and site slab for Option No. 73 $___________ 
 relocatables to provide Unit 
 Storage Facility (2 modules for 6600 SF) 
 
0070D Relocatable Module “Unit Storage”  $________(ea) 
 (3300 SF ea. Sheet A103) 
  Total 2 required: Option No. 74 $___________ 
 
 
0070E Site 22, Utilities and base prep. Option No. 75 $___________ 
 for relocatables to provide Admin 
 Facility (2 modules for total 5000 SF) 
 
0070F Relocatable Module “Admin”  $________(ea) 
 (2500 SF ea. Sheet A105) 
  Total 2 required: Option No. 76 $___________ 
 
0071 Site 23, 800 Block, POV parking, Option No. 77 $___________ 
 sidewalks, fire lanes, drainage, etc. 
 see sheet C-24A and C-24B 
 
0071A Site 23, Utilities and Site Prep Option No. 78 $__________ 
 for 60 Barracks (60 modules for  
 total 93,000 SF); 1 Dayroom Facility 
 (2 modules total 3100 SF); 1 Laundry-Large 
 (1 module 1550 SF); Mail Kiosk(s)(for 360 
 personnel); and one Commo. Node Bldg.  
 See Sheet C-24A 
 
0071B Relocatable Module “Barracks” $_________(ea) 
 (1550 SF ea. Sheet A108) 
 Total 60 required: Option No. 79 $__________ 
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0071C Relocatable Module “Dayroom”  $________(ea) 
 (1550 SF ea. Sheet A101) 
  Total 1 required: Option No. 80 $__________ 
 
0071D Relocatable Module “Laundry”  $ _______(ea)  
 (1550 SF ea. Sheet A109) 
  Total 1 required: Option No. 81 $__________ 
 
0071E Relocatable Mail Kiosk 
 (one 360 Box Size Required) Option No. 82 $__________ 
 
0071F Communications Node Building  Option No. 83 $__________ 
 See Sheet A117 
 
 
0072 Site 24, 200/300 Block, POV parking Option No. 84 $__________ 
 sidewalks, fire lanes, drainage, etc. 
 see sheet C-25. 
 
0072A Site 24, Utilities and Site Prep Option No. 85 $__________ 
 for 12 Barracks (12 modules for  
 total 18,600 SF); 1 Laundry-Small 
 (1 module 1200 SF); Mail Kiosk (for 72 
 personnel); and one Commo. Node Bldg.  
 See Sheet C-25 
 
0072B Relocatable Module “Barracks” $_________(ea) 
 (1550 SF ea. Sheet A108) 
 Total 12 required:   Option No. 86 $___________ 
 
0072C Re-locatable Module “Laundry-Small” $__________(ea) 
 (1200 SF ea. Sheet A109) 
 Total 1 required: Option No. 87 $___________ 
 
0072D Relocatable Mail Kiosk 
 (One, 72 Box Size required) Option No. 88 $___________ 
 
0072E Communications Node Building  Option No. 89 $__________ 
 See Sheet A117 
 
0072F Site 24, Utilities and Site Prep Option No. 90 $__________ 
 for 4 Battalion HQ Complexes  
 (16 modules) See Sheets A110A-D and 
 A111. 
 
0072G Relocatable Module “BN HQ – A” $ _________(ea)  
 (3000 SF ea. Sheet A110A) 
 Total 4 required:   Option No. 91 $___________ 
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0072H Re-locatable Module “BN HQ – B” $ _________(ea)  
 (3000 SF ea. Sheet A110B) 
 Total 4 required:   Option No. 92 $___________ 
 
0072I Re-locatable Module “BN HQ – C” $ _________(ea)  
 (3000 SF ea. Sheet A110C) 
 Total 4 required:   Option No. 93 $___________ 
 
0072J Re-locatable Module “BN HQ – D” $ _________(ea)  
 (3000 SF ea. Sheet A110D) 
 Total 4 required: Option No. 94 $___________ 
 
0072K Site 24, Utilities and Site Prep Option No. 95 $__________ 
 for 16 Company Ops Buildings 
 (16 modules); 16 Company Ops Supply 
 Buildings (16 modules), and 16 Arms 
 Room Modules (200 SF each) See  
 Sheets A-112 and 113. 
 
0072L Relocatable Module “Company Ops” $_________(ea) 
 (3100 SF ea. Sheet A112) 
 Total 16 required: Option No. 96 $___________ 
 
0072M Re-locatable Module “Co Ops Supply” $_________(ea) 
 (2000 SF ea. Sheet A113) 
 Total 16 required: Option No. 97 $___________ 
 
0072N Relocatable Arms Room   $_________(ea) 
 (200 SF ea. Sheet A113) 
 Total 16 required: Option No. 98 $___________ 
 
0073 Site 25, 9500 Block (West) Replace  Option No. 99 $__________ 
 existing gravel with 10” Bituminous 
 Aggregate Base, see sheet C-26 
 
0073A Site 25, 2” HMAC overlay on item 0049 Option No.100 $___________ 
 and construct 40,000SF new Hardstand 
 (2”HMAC over 10” Bituminous Aggregate 
 Base), Sidewalks, drainage, fencing, 
 etc. see sheet C-26 
 
0073B Site 25, Utilities and base prep. Option No.101 $___________ 
 for relocatables to provide Admin 
 Facility (2 modules for total 5000 SF) 
 
0073C Relocatable Module “Admin”   $________(ea) 
 (2500 SF ea. Sheet A105) 
 Total 2 required:   Option No.102 $___________ 
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0073D Site 25, Utilities and site slab for Option No.103 $___________ 
 relocatables to provide Vehicle Maint 
 Facility (2 modules for total 10000 SF) 
 
0073E Relocatable Module “Vehicle   $________(ea) 
 Maintenance” (5000 SF Sheet A104) 
 Total 2 required: Option No.104 $___________ 
 
0073F Site 25, Utilities and site slab for Option No.105 $___________ 
 relocatables to provide Unit 
 Storage Facility (2 modules for 6600 SF) 
 
0073G Relocatable Module “Unit Storage”  $________(ea) 
 (3300 SF ea. Sheet A103) 
 Total 2 required: Option No.106 $___________ 
 
0074 Site 26, 9500 Block (Center) Construct Option No.107 $___________ 
 40,000 SF Hardstand (2”HMAC over 10”  
 Bituminous Aggregate Base), Sidewalks, 
 Drainage, fencing, etc. see sheet C-27 
 
0074A Site 26, Utilities and base prep. Option No.108 $___________ 
 for relocatables to provide Admin 
 Facility (2 modules for total 5000 SF) 
 
0074B Relocatable Module “Admin”  $________(ea) 
 (2500 SF ea. Sheet A105) 
 Total 2 required:   Option No.109 $___________ 
 
0074C Site 26, Utilities and site slab for Option No.110 $___________ 
 relocatables to provide Vehicle Maint 
 Facility (2 modules for total 10000 SF) 
 
0074D Relocatable Module “Vehicle   $________(ea) 
 Maintenance” (5000 SF Sheet A104) 
 Total 2 required: Option No.111 $___________ 
 
0074E Site 26, Utilities and site slab for Option No.112 $___________ 
 relocatables to provide Unit 
 Storage Facility (2 modules for 6600 SF) 
 
0074F Relocatable Module “Unit Storage”  $________(ea) 
 (3300 SF ea. Sheet A103) 
 Total 2 required: Option No.113 $___________ 
 
0075 Site 27, 9500 Block (East). Construct Option No.114 $___________ 
 access drives, fencing, sidewalks, 
 drainage, etc. See Sheet C-28 
 [See additional items under SAF Options] 
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0075A Site 27, Utilities and base prep. Option No.115 $___________ 
 for relocatables to provide Admin 
 Facility (2 modules for total 5000 SF) 
 
0075B Relocatable Module “Admin”  $________(ea) 
 (2500 SF ea. Sheet A105) 
 Total 2 required:   Option No.116 $___________ 
 
0075C Site 27, Utilities and site slab for Option No.117 $___________ 
 relocatables to provide Vehicle Maint 
 Facility (2 modules for total 10000 SF) 
 
0075D Relocatable Module “Vehicle   $________(ea) 
 Maintenance” (5000 SF Sheet A104) 
 Total 2 required: Option No.118 $___________ 
 
0075E Site 27, Utilities and site slab for Option No.119 $___________ 
 relocatables to provide Unit 
 Storage Facility (2 modules = 6600 SF) 
 
0076 Site 28, Murphy Road at Bldg 728 Option No.120 $___________ 
 POV parking, fencing, drainage, 
 sidewalks, fire lanes, etc. see 
 sheet C-29 
 
0076A Site 28, Utilities and Site Prep Option No.121 $__________ 
 for 1 Company Ops Buildings 
 (1 module); 1 Company Ops Supply 
 Buildings (1 module), and 1 Arms 
 Room Module (200 SF) See Sheets 
 A-112 and 113. 
 
0076B Re-locatable Module “Company Ops” $_________(ea) 
 (3100 SF ea. Sheet A112) 
 Total 1 required: Option No.122 $___________ 
 
0076C Re-locatable Module “Co Ops Supply” $_________(ea) 
 (2000 SF ea. Sheet A113) 
 Total 1 required: Option No.123 $___________ 
 
0076D Relocatable Arms Room   $_________(ea) 
 (200 SF ea. Sheet A113) 
 Total 1 required: Option No.124 $___________ 
 
0077 Site 29, Murphy Road at Bldg 6976 Option No.125 $___________ 
 POV parking, fencing, drainage, 
 sidewalks, fire lanes, etc. see 
 sheet C-30 
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0077A Site 29, Utilities and Site Prep Option No.126 $__________ 
 for 1 Company Ops Buildings 
 (1 module); 1 Company Ops Supply 
 Buildings (1 module), and 1 Arms 
 Room Module (200 SF) See Sheets 
 A-112 and 113. 
 
0077B Re-locatable Module “Company Ops” $ _________(ea) 
 (3100 SF ea. Sheet A112) 
 Total 1 required: Option No.127 $___________ 
 
0077C Re-locatable Module “Co Ops Supply” $ _________(ea) 
 (2000 SF ea. Sheet A113) 
 Total 1 required: Option No.128 $__________ 
 
0077D Relocatable Arms Room   $__________(ea) 
 (200 SF ea. Sheet A113) 
 Total 1 required: Option No.129 $___________ 
 
0078 Site 30 Airfield Repair (AM#6)  Option No.130 $__________ 
 of existing ECHO apron to repair 
 or pave over trench drains 
 (See Sheet C-31) 
 
0079 (AM#6)Site 31 (4600 Block) Site work. Option No.131 $_________ 
 
0080 (AM#6) Site 31 Security Guard House Option No.132 $__________ 
 (2 required) 
 
0081 Waste Material Storage Unit $___________(ea) 
 Safety Storage Model 10N, Ref GSA 
 Contract GS-28F-1099C         (6 req.) Option No.133 $__________ 
  
0082 Waste Material Storage Unit $___________(ea) 
 GSA Safety Storage Model 40N, Ref 
 Ref GSA Contract GS-28F-1099C (2 req.) Option No.134 $__________ 
  
 
0083 8” Pipe Guard – Complete installed at $___________(ea) 
 unspecified locations. Where RFP 
 documents show pipe guards, include 
 price in general site prep line item.  
 Ref AEIM detail plate C22   (100 req.) Option No.135 $__________ 
  
 
0084      Furniture (Classroom) Option No.136 $___________ 
 
0085      Furniture (Barracks Renovation) Option No.137 $___________ 
 
0086      Furniture (Relocatable Modules) Option No.138 $___________  
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0087      Relocation of 3000 Soldiers   Option No.139 $_______(ea) 
        (1500 lbs Property per soldier)     

 
 
0088 Additional cost for stucco finish 
 and 3:12 pitched gable roof on  
 “Dayroom” module: $_________(ea) 
  Total 1 Module Option No.140 $___________ 
 
0089 Additional cost for stucco finish 
 and 3:12 pitched gable roof on  
 “Barracks” module: $_________(ea) 
  Total 88 Modules Option No.141 $___________ 
 
0090 Additional cost for stucco finish 
 and 3:12 pitched gable roof on  
 “Laundry” module: $_________(ea) 
  Total 1 Module Option No.142 $___________ 
 
0091 Additional cost for stucco finish 
 and 3:12 pitched gable roof on  
 “Laundry-Small” module: $_________(ea) 
  Total 1 Modules Option No.143 $___________ 
 
0092 Additional cost for stucco finish 
 and 3:12 pitched gable roof on  
 “Company Ops” module: $_________(ea) 
  Total 23 Modules Option No.144 $___________ 
 
0093 Additional cost for stucco finish 
 and 3:12 pitched gable roof on  
 “Company Ops Supply” module: $_________(ea) 
  Total 23 Modules Option No.145 $___________ 
 
0094 Additional cost for stucco finish 
 and 3:12 pitched gable roof on  
 “BN HQ A/B/C/D” module: $_________(ea) 
  Total 24 Modules Option No.146 $___________ 
 
0095 Additional cost for stucco siding 
 on “Arms Room” module: $_________(ea) 
  Total 24 Modules Option No.147 $___________ 
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0096 (AM#6) Design costs for site work, Option No.148 $___________ 
 utilities, permanent and relocatable  
 structures 
 

 
 TOTAL OPTIONS NOS.   1 THRU 148  $_______________  
 
       
  TOTAL BASE BID PLUS OPTION NOS. 1 THRU 148 $_______________ 
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Following items Subject to Availability of Funds 

 
 
0097 Site 1 Construct new Option No.149 $__________ 
 120’ x 500’ POV parking with access 
 Drive (See Sheet C3). 
 
0098 Site 1 Overlay existing Option No.150 $__________ 
 Base with 2” HMAC inside fenced area. 
 
0099 Site 2 Construct new 500’ x 1600’ Option No.151 $__________ 
 Hardstand (2” HMAC over 10” Bituminous 
 Aggregate Base), Area, Lighting, Gates 
 Fencing, Drainage, etc.(See Sheet C-4). 
 
0100 Site 3 Construct new 530’ x 940’ Option No.152 $__________ 
 Hardstand (2” HMAC over 10” Bituminous 
 Aggregate Base), Site Preparation Area 
 Lighting, Fencing, Gate, Drainage, etc. 
 See Sheet C-5) 
 
0101 Site 6 Construct new 300’ x 400’ Option No.153 $__________ 
 Hardstand (2” HMAC over 10” Bituminous 
 Aggregate Base), Site Preparation, 
 Area Lighting, Fencing, Gate, Drainage, 
 etc. (See Sheet C-8) 
 
0102 Construct New Van Dock (1 required) Option No.154 $__________ 
 See Sheet A114 
 
0103 Site 30 Construct new  Option No.155 $__________ 
 (AM#6) expansion of ECHO apron,  
 demo and relocate taxiway,  
 new concrete apron and  
 helipad, shoulders, lights 
 re-striping, reflectors, etc.  
 Airfield expansion. (See Sheet C-31) 
 
0104 Site 32 Demolish Building 4452 Option No.156 $__________ 
 
0105 Site 32 Demolish Building 4465 Option No.157 $__________ 
 
0106 Site 32 Demolish Building 4466 Option No.158 $__________ 
 
0107 Site 32 Demolish Building 4467 Option No.159 $__________ 
 
0108 Site 32 Demolish Building 4468 Option No.160 $__________ 
 
0109 Site 32 Demolish Building 4473 Option No.161 $__________ 
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0110 Site 32 Demolish Building 4475 Option No.162 $__________ 
 
0111 Site 32 Demolish Building 4476 Option No.163 $__________ 
 
 
0112 Site 32 Exterior communications work 
 to replace communications infra- 
 structure demolished by items (78-85) Option No.164 $___________ 
 
0113 (AM#6) Design costs for SAF items Option No.165 $___________ 
 97-112. 
 
 
 TOTAL OPTIONS NOS.   149 THRU 166  $_______________  
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NOTES:  
  
1.  ARITHMETIC DISCREPANCIES  (EFARS 14.407-2) 
  

(a)  For the purpose of initial evaluation of bids, the following will 
be utilized in resolving arithmetic discrepancies found on the face of the 
bidding schedule as submitted by bidders:  
  

(1) Obviously misplaced decimal points will be corrected;  
  

(2) In case of discrepancy between unit price and extended price, 
the unit price will govern;  

  
(3) Apparent errors in extension of unit prices will be 

corrected; and  
  

(4) Apparent errors in addition of lump-sum and extended prices 
will be corrected.  

  
(b)  For the purpose of bid evaluation, the Government will proceed on 

the assumption that the bidder intends his bid to be evaluated on the basis 
of the unit prices, the totals arrived at by resolution of arithmetic 
discrepancies as provided above and the bid will be so reflected on the 
abstract of bids.   
  
   (c)  These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 
 
2.  If a modification to a bid based on unit prices is submitted, which 
provides for a lump sum adjustment to the total estimated cost, the 
application of the lump sum adjustment to each unit price in the bid 
schedule must be stated.  If it is not stated, the bidder agrees that the 
lump sum adjustment shall be applied on a pro rata basis to every unit price 
in the bid schedule.  
  
3.  Bidders must bid on all items.  
  
4. Costs attributable to Division 01 - General Requirements are assumed to 
be prorated among bid items listed. 
 
5.  Responders are advised that this requirement may be delayed, cancelled 
or revised at any time during the solicitation, selection, evaluation, 
negotiation and/or final award process based on decisions related to DOD 
changes in force structure and disposition of the Armed Forces. 
 



ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. W9126G-04-R-0046 
 

Design-Build Miscellaneous Construction, Renovation & Alteration Projects 
Fort Hood, Texas 

 
 Solicitation No. W9126G-04-R-0046 
 

BIDDING SCHEDULE 

 00010-20 

NOTES:  (cont) 
 
6. EXERCISE OF OPTIONS (SWDR 715-1-1 (16 January 1996)) 
 
The Government reserves the right to exercise the option(s) by 
written notice to the Contractor either singularly or in any combination 
for up to 180 calendar days after award of the Base Bid without an 
increase in the Offeror's Bid Price. Completion of added items shall 
continue at the same schedule as the Base Bid unless otherwise noted in 
Section 01000 CONSTRUCTION SCHEDULE, paragraph 1 entitled SCHEDULE. 
 
7.  ABBREVIATIONS 
 
For the purpose of this solicitation, the units of measure are represented 
as follows: 
 

LS (lump sum) 
 
 
 
 

END OF BIDDING SCHEDULE 
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SECTION 01320F 
 

PROJECT SCHEDULE 
AMENDMENTS NO. 0002 and 0006 

 
PART 1 GENERAL 
 
1.1 QUALIFICATIONS 
 
The Contractor shall designate a scheduler who shall he responsible for the 
preparation of the project schedule and periodic updates. The Scheduler 
shall have three years of experience in construction scheduling, estimating, 
cost management, and impact/change order analysis. The Scheduler shall have 
the responsibility of coordinating and updating the schedule and providing 
required updates in a timely manner. (AM#2) This Scheduler shall be a full 
time employee whose sole responsibility will be scheduling and who shall be 
on the site at all times during progress of the work.  Qualifications of 
this individual shall be submitted to the Contracting Officer for review and 
approval with the Offeror' management/technical proposal submission. 
Qualifications of the scheduler shall be submitted to the Contracting 
Officer for review with the Preliminary Project Schedule submission. 

 
1.2 SEQUENCING AND PHASING 
 
The maintenance of traffic flow onto the Fort and through the various 
construction sites shall be given a high priority. As a result, the 
Contractor shall prepare a construction schedule that will consider the 
sequence and phasing of construction at the various sites in order to 
maintain the flow of traffic. 

 
1.2.1 Sequencing 
 
(AM #0006) Fort Hood has 45 buildings to receive partial renovations, 5 new 
tracked vehicle maintenance sheds (TVMs), 1 new battalion classroom 
building, 1 new unit storage building, 1 new covered storage area, 4 new 
asphalted hardstand areas, 2 new POV parking areas, 4 asphalt overlays of 
existing hardstands, and 10 re-locatable vehicle maintenance structures with 
supporting utilities. 
 
The function of each of these buildings and sites are key factors in 
deciding the construction priorities. The priorities are listed below: 
 

Priority 1 – (AM #0006) Buildings 9418, 9419, 9421, 9422, 9426, 9427, 
10016, 10018, 10020, 10021, 10022, 4614, 4615, 4616, 4617, 9410, 
10003, 10033, 16010, 87009, 90038, 9420, Site 1 (DOL 
Hardstand/Cover/Admin), Site 2 (LZ Phantom Hardstand), Site 3 (49000 
Block Hardstand), Site 4 (4920 Block Overlay), Site 5 (4926 Block 
Overlay), Site 6 (Motor Pool Road Hardstand), Site 8 (16000 Block 
Classroom), Site 9 (17000 Block Storage), Site 10 (1900 Block 
Hardstand).  Buildings 9418, 9419, 9421, 9422, 9426, 9427, 10016, 
10018, 10020, 10021, 10022, 4614, 4615, 4616, 4617, 9410, 10003, 
10033, 16010, 87009, 90038, 9420, Site 1 (S-1 DOL Hardstand/Cover), 
Site 2 (S-2 LZ Phantom Hardstand), Site 3 (S-3 49000 Block Hardstand), 
Site 4 (S-4 4920 Block Overlay), Site 5 (S-5 4926 Block Overlay), Site 
6 (S-6 Motor Pool Road Hardstand), Site 8 (S-8 16000 Block Classroom), 
Site 9 (S-9 17000 Block Storage), Site 10 (S-10 1900 Block Hardstand). 

 
Priority 2 – (AM #0006) Buildings 10001, 10004, 10005, 10006, 10007, 
10008, 10009, 10010, 10011, Site 11 (TVM), Site 12 (TVM), Site 13 
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(TVM), Site 14 (TVM), Site 15 (TVM). Buildings 10001, 10004, 10005, 
10006, 10007, 10008, 10009, 10010, 10011, Site 11 (S-11 TVN 41st), 
Site 12 (S-12 TVN 37th), Site 13 (S-13 TVN 27th), Site 14 (S-14 TVN 
25th), Site 15 (S-15 TVN 16th). 

 
Priority 3 – (AM#0006) Buildings 9413, 9423, 9424, 9425, 10002, 10040, 
10045, 12002, 12003, 12004, 12008, 12010, 12019, 12020, Site 16 
(Murphy Loop Parking South), Site 17 (Murphy Loop Parking North), 
Site 18 (7000 Block Overlay South), Site 19 (7000 Block Overlay 
North). Buildings 9413, 9423, 9424, 9425, 10002, 10040, 10045, 12002, 
12003, 12004, 12008, 12010, 12019, 12020, Site 16 (S-16 Murphy Loop 
Parking South), Site 17 (S-17 Murphy Loop Parking North), Site 18 (S-
18 7000 Block Overlay South), Site 19 (S-19 7000 Block Overlay 
North). 

 
Priority 4 – Site 3(Modules), Site 4(Modules), Site 5(Modules), Site 

10(Modules), Site 20 (BN HQ, 4200 Block), Site 21 (3500 Block West), 
Site 22 (3500 Block East), Site 23 (800 Block), Site 24 (200/300 
Block), Site 25 (9500 Block West), Site 26 (9500 Block Central), Site 
27 (9500 Block East), Site 28 (Murphy Road and Bldg 728), Site 29 
(Murphy Road and Bldg 6978), Site 30 (HAAF Apron Extension), Site 31 
(4600 Block)  Site 3-R1 (S-3-R1 Vehicle Maintenance), Site 3-R2 (S-3-
R2 Vehicle Maintenance, Site 4-R1 (S-4-R1 Vehicle Maintenance), Site 
4-R2 (S-4-R2 Vehicle Maintenance), Site 4-R3 (S-4-R3 Vehicle 
Maintenance), Site 4-R4 (S-4-R4 Vehicle Maintenance), Site 5-R1 (S-5-
R1 Vehicle Maintenance), Site 5-R2 (S-5-R2 Vehicle Maintenance), Site 
10-R-1 (S-10-R1 Vehicle Maintenance), Site 10-R-2 (S-10-R2), Site 7 
(S-7 72nd & Terminal Hardstand). 

 
Priority 5 – (AM #0006) Site 32 (Demo 4400 Block), relocation, and 
furniture Relocation and furniture. 

 
 
The renovations and miscellaneous sites are to placed into phases and 
grouped as follows: 

 
Phase I - Buildings 9418, 9419, 9421, 9422, 9426, 9427, 10016, 
10018, 10020, 10021, and 10022. 

 
Phase II – Buildings 4614, 4615, 4616, 4617, 9410, 10003, 10033 
16010, 87009, and 90038. 

 
Phase III – Buildings 9420, 10001, 10004, 10005, 10006, 10007, 
10008, 10009, 10010, 10011. 

 
Phase IV – Buildings 9413, 9423, 9424, 9425, 10002, 10040, 10045, 
12002, 12003, 12004, 12008, 12010, 12010, 12019, and 12020. 

 
Phase V – (AM #0006) Site 1, Site 2, Site 4, Site 5 Site 1, Site 
2, Site 4, Site 4-R1, Site 4-R2, Site 4-R3, Site 4-R4, Site 5, 
Site 5-R1 and Site 5-R2. 

 
Phase VI – (AM #0006) Site 3, Site 6, Site 10. Site 3, Site 3-R1, 
Site 3-R2, Site 6, Site 10, Site 10-R1 and Site 10-R2. 

 
   Phase VII – Site 8 and Site 9. 
 
   Phase VIII – Site 11, Site 12, Site 13, Site 14 and Site 15. 
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   Phase IX – Site 16, Site 17, Site 18, Site 19. 
 

(AM #0006) Phase X – Site 20, Site 21, Site 22, Site 23, Site 24, 
Site 25, Site 26, Site 27, Site 28, Site 29, Site 30, Site 31. 

     
    (AM #0006) Phase XI – Site 32 
 

1.2.1.1 Logic of Sequence, Required Completion & Liquidated Damages 
 
Commence, prosecute, and complete the work under this contract in accordance 
with the following schedule and Section 00800 SPECIAL CONTRACT REQUIREMENT 
clauses COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED 
DAMAGES: 
 
This project is to be constructed as shown in the following Flow Diagram 
with the building renovations and the sites grouped into nine (I-IX) phases 
with the described logic of sequence and with the required completion dates 
after the notice to proceed (NTP) is issued for the basic contract.  The 
contract schedule as described further in this specification section shall 
also include the phases, logic of sequence and the required completion times 
as described below.  
 
 
Flow Diagram: 
  ------------------------------------------------------------- 
  Phase I   
Basic Contract NTP   

 9418   9419 
 9422   9421 
 9427   9426 
 10016   10018 

      10022   10021   10020 
  ------------------------------------------------------------- 
  Phase II 
Basic Contract NTP   4614 

     4615 
 4616 
 4617 
 9410 
 10003 
 10033 
 16010 
 87009 
 90038 

------------------------------------------------------------- 
 Phase III  

Basic Contract NTP   120 Calendar Days   9420 
           10001 

          10004 
           10005 
           10006 
           10007 
           10008 
           10009 
           10010 
           10011 
           

------------------------------------------------------------- 
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 Phase IV  
Basic Contract NTP   300 Calendar Days   9413 
           9423 

      9424 
           9425 
           10002   
           10040 
           10045 
           12002 
           12003 
           12004 
           12008 
           12010 
           12019 
           12020 

 ------------------------------------------------------------- 
 Phase V  

(AM #0006) Basic Contract NTP   Site 1   Site 5 
 Site 2   Site 4 

 
Basic Contract NTP   Site 1   Site 5 

 Site 5-R1 
 Site 5-R2 

 Site 2   Site 4 
         Site 4-R1 
         Site 4-R2 
         Site 4-R3 
         Site 4-R4 

------------------------------------------------------------- 
  Phase VI 
(AM #0006) Basic Contract NTP   Site 3 
       Site 6 
       Site 10 
 
Basic Contract NTP   Site 3 
      Site 3-R1 
      Site 3-R2 
      Site 6 
      Site 10 
      Site 10-R1 
      Site 10-R2 

 ------------------------------------------------------------ 
 Phase VII 

Basic Contract NTP    Site 8 
      Site 9 

 ------------------------------------------------------------ 
 Phase  VIII 

Basic Contract NTP    Site 11 
      Site 12 
      Site 13 
      Site 14 
      Site 15 

 ------------------------------------------------------------ 
  Phase IX 
Basic Contract NTP   Site 16 
      Site 17 
      Site 18 
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      Site 19 
   ------------------------------------------------------------- 

(AM #0006) Phase X 
Basic Contract NTP    Site 20 
      Site 21 
      Site 22 
      Site 23 
      Site 24 

 Site 25 
      Site 26 
      Site 27 
      Site 28 

 Site 29 
      Site 30 
      Site 31 
     

 ------------------------------------------------------------ 
(AM #0006) Phase XI 
Basic Contract NTP   194 Calendar Days     Site 32 
 

1.2.1.1.1 Defined Logic of Sequence 
 
A note that dictates how the work shall proceed further defines each of the 
following sequences. 
 
Phase I: 

 NTP  Building 9418  Building 9419 
Note: Renovation of Building 9419 is not to start until two 
weeks after completion and acceptance of Building 9418. 

 NTP  Building 9422  Building 9421 
Note: Renovation of Building 9421 is not to start until two 
weeks after completion and acceptance of Building 9422. 

 NTP  Building 9427  Building 9426 
Note: Renovation of Building 9426 is not to start until two 
weeks after completion and acceptance of Building 9426. 

 NTP  Building 10016  Building 10018 
Note:  Renovation of Building 10018 is not to start until 
two weeks after completion and acceptance of Building 10016. 

 NTP  Building 10022  Building 10021  Building 10020 
Note:  Renovation of Building 10020 is not to start until 
two weeks after completion and acceptance of Building 10021. 
Renovation of Building 10021 is not to start until two weeks 
after completion and acceptance of Building 10022. 
 

Phase II: 
  NTP  Building 4614 
  NTP  Building 4615 
  NTP  Building 4616 
  NTP  Building 4617 
  NTP  Building 9410 
  NTP  Building 10003 
  NTP  Building 10033 
  NTP  Building 16010 
  NTP  Building 87009 
  NTP  Building 90038 
 
 Note:  No special notes for all buildings in Phase II. 
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Phase III: 
  NTP  120 Calendar Days  Building 9420 
  NTP  120 Calendar Days  Building 10001 
  NTP  120 Calendar Days  Building 10004 
  NTP  120 Calendar Days  Building 10005 
  NTP  120 Calendar Days  Building 10006 
  NTP  120 Calendar Days  Building 10007 
  NTP  120 Calendar Days  Building 10008 
  NTP  120 Calendar Days  Building 10009 
  NTP  120 Calendar Days  Building 10010 
  NTP  120 Calendar Days  Building 10011 
   
Note:  Renovation of all the buildings in Phase III are not to start until 
one-hundred-twenty (120) calendar days after basic contract Notice to 
Proceed.  

 
Phase IV: 
  NTP  300 Calendar Days  Building 9413 
  NTP  300 Calendar Days  Building 9423 
  NTP  300 Calendar Days  Building 9424 
  NTP  300 Calendar Days  Building 9425 
  NTP  300 Calendar Days  Building 10002 
  NTP  300 Calendar Days  Building 10040 
  NTP  300 Calendar Days  Building 10045 
  NTP  300 Calendar Days  Building 12002 
  NTP  300 Calendar Days  Building 12003 
  NTP  300 Calendar Days  Building 12004 
  NTP  300 Calendar Days  Building 12008 
  NTP  300 Calendar Days  Building 12010 
  NTP  300 Calendar Days  Building 12019 

   NTP  300 Calendar Days  Building 12020 
  
Note:  Renovation of all the buildings in Phase IV are not to start until 
three hundred (300) calendar days after basic contract Notice to Proceed.  

 
Phase V: 

(AM #0006) NTP  Site 1  Site 5 
Note: Construction work on Site 5 is not to start until 2 weeks 
after completion and acceptance of Site 1.  

  
 
  NTP  Site 2  Site 4 

Note: Construction work on Site 4 is not to start until 2 weeks 
after completion and acceptance of Site 2.  

  
  NTP  Site 1  Site 5 

Note: Construction work on Site 5 is not to start until 2 weeks 
after completion and acceptance of Site 1.  
 

  NTP  Site 1  Site 5-R1 
Note: Construction work on Site 5R-1 is not to start until 2 weeks 
after completion and acceptance of Site 1.  

 
  NTP  Site 1  Site 5-R2 

Note: Construction work on Site 5R-2 is not to start until 2 weeks 
after completion and acceptance of Site 1.  

 
  NTP  Site 2  Site 4 

Note: Construction work on Site 4 is not to start until 2 weeks 
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after completion and acceptance of Site 2.  
 
  NTP  Site 2  Site 4-R1 

Note: Construction work on Site 4-R1 is not to start until 2 weeks 
after completion and acceptance of Site 1.  

 
  NTP  Site 2  Site 4-R2 

Note: Construction work on Site 4-R2 is not to start until 2 weeks 
after completion and acceptance of Site 2.  

 
  NTP  Site 2  Site 4-R3 

Note: Construction work on Site 4-R3 is not to start until 2 weeks 
after completion and acceptance of Site 2.  

 
  NTP  Site 2  Site 4-R4 

Note: Construction work on Site 4-R4 is not to start until 2 weeks 
after completion and acceptance of Site 2.  

 
Phase VI: 

(AM #0006) NTP  Site 3 
   NTP  Site 6 
   NTP  Site 10 
 
 Note:  No special notes for all sites in Phase VI. 
 
  NTP  Site 3 
  NTP  Site 3-R1 
  NTP  Site 3-R2 
  NTP  Site 6 
  NTP  Site 10 
  NTP  Site 10-R1 
  NTP  Site 10-R2 
 
 Note:  No special notes for all sites in Phase VI. 

 
Phase VII: 
  NTP  Site 8 
  NTP  Site 9 
  
  Note:  No special notes for all sites in Phase VII. 
 
Phase VIII: 
  NTP  Site 11 
  NTP  Site 12 
  NTP  Site 13 
  NTP  Site 14 
  NTP  Site 15 
 
  Note:  No special notes for all sites in Phase VIII. 
 
Phase IX: 
 
  NTP  Site 16 
  NTP  Site 17 
  NTP  Site 18 
  NTP  Site 19 
 
 Note:  No special notes for all sites in Phase IX. 
 



Ft Hood D-B Misc Construction, Renovation, & Alteration Projects        FHMOD 
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. W9126G-04-R-0046 

 

 
SECTION 01320  Page 8 of 28 

(AM #0006) Phase X: 
 
  NTP  Site 20 
  NTP  Site 21 
  NTP  Site 22 
  NTP  Site 23 
  NTP  Site 24 
  NTP  Site 25 
  NTP  Site 26 
  NTP  Site 27 
  NTP  Site 28 
  NTP  Site 29 
  NTP  Site 30 
  NTP  Site 31 
   
 Note:  No special notes for all sites in Phase IX. 
 

(AM #0006) Phase XI: 
 
  NTP   194 Calendar Days  Site 32 
 
 Note:  Demolition cannot begin until 2 weeks after construction and 
acceptance of Site 20 (Bn HQ, 4200 Block). 
 

1.2.1.1.2 Defined Required Completion and Liquidated Damages 
 
All work is to be done in sequence as defined in the above paragraphs and to 
be completed within the duration allocated within the contract schedule. The 
renovation of each of the buildings, the construction of the independent 
sites, and the re-locatable structures are each considered separate items of 
work within the contract and each have separate contract completion times 
from the basic contract Notice to Proceed (NTP).  Each of these items of 
work have separate liquated damages associated with them and will be 
assessed as determined by the Contracting Officer for failure to deliver the 
items of work within the time frame allocated as described below: 
 
         Completion 
         Of Work In    
         Calendar Days Liquidated 
     Commencement  From Basic  Damages Per 
Item Of Work  Of Work   Contract NTP Calendar Day 

 
Building 4614  Immediately after  one-hundred-forty-one 
(Renovate for Admin) Basic Contract NTP   (141 days)   $5,000.00 
 
Building 4615  Immediately after  one-hundred-forty-three  
(Renovate for Admin) Basic Contract NTP   (143 days)   $5,000.00 
 
            
Building 4616   Immediately after  one-hundred-forty-six 
(Renovate for Admin) Basic Contract NTP   (146 days)   $5,000.00 
 
Building 4617  Immediately after  one-hundred-forty-eight 
(Renovate for Admin) Basic Contract NTP   (148 days)   $5,000.00 
 
Building 9410 
(Renovate for  Immediately after  one-hundred-nineteen 
Battalion Aid Sta.) Basic Contract NTP   (119 days)   $5,000.00 
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         Completion 
         Of Work In    
         Calendar Days Liquidated 
     Commencement  From Basic  Damages Per 
Item Of Work  Of Work   Contract NTP Calendar Day 

 
Building 9413  Work to start 300  
(Renovate for  days after Basic  four-hundred-eight 
6 Company Ops)  Contract NTP      (408 days)   $5,000.00 
      
Building 9418   
(Renovate for  Immediately after  one-hundred-six 
3 Company Ops)  Basic Contract NTP   (106 days)   $5,000.00 
 
Building 9419  To start two weeks 
Renovate for  after completion 
2 Company Ops &  and acceptance of  two-hundred-thirty-one 
1 Battalion HQ)  Building 9418    (231 days)   $5,000.00 
 
Building 9420   
(Renovate for  Work to start 120 
2 Company Ops &  days after Basic  two-hundred-thirty-eight 
1 Battalion HQ)  Contract NTP    (238 days)   $5,000.00 
 
Building 9421  To start two weeks 
(Renovate for  after completion 
1 Company Ops &  and acceptance of  two-hundred-thirty-four 
1 Battalion HQ)  Building 9422    (234 days)   $5,000.00 
 
Building 9422 
(Renovate for  Immediately after  one-hundred-eight 
3 Company Ops)  Basic Contract NTP   (108 days)   $5,000.00 
 
Building 9423  Work to start 300 
(Renovate for  days after Basic  four-hundred 
3 Company Ops)  Contract NTP    (400 days)   $5,000.00 
 
Building 9424  Work to start 300 
(Renovate for  days after Basic  four-hundred-one 
4 Company Ops)  Contract NTP    (401 days)   $5,000.00 
 
Building 9425  Work to start 300 
(Renovate for  days after Basic  four-hundred 
3 Company Ops)  Contract NTP    (400 days)   $5,000.00 
 
Building 9426  To start two weeks 
(Renovate for  after completion 
½ Company Ops)  and acceptance of  two-hundred-forty-five 
     Building 9427    (245 days)   $5,000.00 
 
Building 9427 
(Renovate for  Immediately after  one-hundred-twenty-one 
½ Company Ops)  Basic Contract NTP   (121 days)   $5,000.00 
 
Building 10001   
(Renovate for  Work to start 210 
2 Company Ops &  days after Basic  three-hundred-two 
½ Battalion HQ)  Contract NTP    (302 days)   $5,000.00 
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         Completion 
         Of Work In    
         Calendar Days Liquidated 
     Commencement  From Basic  Damages Per 
Item Of Work  Of Work   Contract NTP Calendar Day 

 
Building 10002 
(Renovate for  Work to start 300 
2 Company Ops &  days after Basic  four-hundred-thirty-five 
½ Battalion HQ)  Contract NTP    (435 days)   $5,000.00 
 
Building 10003 
(Renovate for 
2 Company Ops &  Immediately after  one-hundred-sixteen 
½ Battalion HQ)  Basic Contract NTP   (116 days)   $5,000.00 
 
Building 10004 
(Renovate for  Work to start 210 
2 Company Ops &  days after Basic  three-hundred-four 
½ Battalion HQ)  Contract NTP    (304 days)   $5,000.00 
 

(AM #0006) Building 10005  Work to start 120 
(Renovate for  days after Basic  three-hundred-twenty-two 
3 Company Ops)  Contract NTP    (322 days)   $5,000.00 
Building 10005  Work to start 210 
(Renovate for  days after Basic  three-hundred-twenty-two 
3 Company Ops)  Contract NTP    (322 days)   $5,000.00 
 

(AM #0006) Building 10006 
(Renovate for  Work to start 120   
2 Company Ops &  days after Basic  three-hundred-seven 
½ Battalion HQ)  Contract NTP    (307 days)   $5,000.00 
Building 10006 
(Renovate for  Work to start 210   
2 Company Ops &  days after Basic  three-hundred-seven 
½ Battalion HQ)  Contract NTP    (307 days)   $5,000.00 
 

(AM #0006) Building 10007 
(Renovate for  Work to start 120 
2 Company Ops &  days after Basic  three-hundred-nine 
½ Battalion HQ)  Contract NTP    (309 days)   $5,000.00 
Building 10007 
(Renovate for  Work to start 210 
2 Company Ops &  days after Basic  three-hundred-nine 
½ Battalion HQ)  Contract NTP    (309 days)   $5,000.00 
 

(AM#0006)  Building 10008  Work to start 120 
(Renovate for  days after Basic  three-hundred-thirteen 
3 Company Ops)  Contract NTP    (313 days)   $5,000.00 
Building 10008  Work to start 210 
(Renovate for  days after Basic  three-hundred-thirteen 
3 Company Ops)  Contract NTP    (313 days)   $5,000.00 
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         Completion 
         Of Work In    
         Calendar Days Liquidated 
     Commencement  From Basic  Damages Per 
Item Of Work  Of Work   Contract NTP Calendar Day 

 
(AM #0006) Building 10009 

(Renovate for  Work to start 120 
2 Company Ops &  days after Basic  three-hundred-sixteen 
1 Battalion HQ)  Contract NTP    (316 days)   $5,000.00 
 
Building 10009 
(Renovate for  Work to start 210 
2 Company Ops &  days after Basic  three-hundred-sixteen 
1 Battalion HQ)  Contract NTP    (316 days)   $5,000.00 
 

(AM #0006) Building 10010 
(Renovate for  Work to start 120 
2 Company Ops &  days after Basic  three-hundred-eighteen 
½ Battalion HQ)  Contract NTP    (318 days)   $5,000.00 
Building 10010 
(Renovate for  Work to start 210 
2 Company Ops &  days after Basic  three-hundred-eighteen 
½ Battalion HQ)  Contract NTP    (318 days)   $5,000.00 
 

(AM #0006) Building 10011 
(Renovate for  Work to start 120 
2 Company Ops &  days after Basic  three-hundred-twenty 
½ Battalion HQ)  Contract NTP    (320 days)   $5,000.00 
Building 10011 
(Renovate for  Work to start 210 
2 Company Ops &  days after Basic  three-hundred-twenty 
½ Battalion HQ)  Contract NTP    (320 days)   $5,000.00 
 
Building 10016 
(Renovate for  Immediately after  one-hundred-thirteen 
2 Company Ops)  Basic Contract NTP   (113 days)   $5,000.00 
 
Building 10018  To start two weeks 
(Renovate for  after completion 
2 Company Ops &  and acceptance of  two-hundred-forty-three 
½ Battalion HQ)  Building 10016    (243 days)   $5,000.00 
 
Building 10020  To start two weeks 
(Renovate for  after completion 
2 Company Ops &  and acceptance of  three-hundred-eleven 
1 Battalion HQ)  Building 10021    (311 days)   $5,000.00 
 
Building 10021  To start two weeks 
(Renovate for  after completion 
2 Company Ops &  and acceptance of  two-hundred-eleven 
1 Battalion HQ)  Building 10022    (211 days)   $5,000.00 
 
Building 10022   
(Renovate for  Immediately after  one-hundred-eleven 
3 Company Ops)  Basic Contract NTP   (111 days)  $5,000.00 
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         Completion 
         Of Work In    
         Calendar Days Liquidated 
     Commencement  From Basic  Damages Per 
Item Of Work  Of Work   Contract NTP Calendar Day 

 
Building 10033 
(Renovate for  Immediately after  two-hundred-thirty-six 
Server Room)  Basic Contract NTP   (236 days)   $5,000.00 
 
Building 10040  Work to start 300 
(Renovate for Admin) days after Basic  four-hundred-forty-five   
     Contract NTP    (445 days)   $5,000.00 
 
Building 10045  Work to start 300 
(Renovate for  days after Basic  four-hundred-forty-seven 
1 Company Ops)  Contract NTP    (447 days)   $5,000.00 
 
Building 12002  Work to start 300 
(Renovate for  days after Basic  four-hundred-ten 
5 Company Ops)  Contract NTP    (410 days)   $5,000.00 
 
Building 12003  Work to start 300 
(Renovate for  days after Basic  four-hundred-thirty-seven 
3 Company Ops)  Contract NTP    (437 days)   $5,000.00 
 
Building 12004  Work to start 300 
(Renovate for  days after Basic  four-hundred-thirty-nine 
3 Company Ops)  Contract NTP    (439 days)   $5,000.00 
 
Building 12008  Work to start 300 
(Renovate for  days after Basic  four-hundred-forty-three 
3 Company Ops)  Contract NTP    (443 days)   $5,000.00 
 
Building 12010  Work to start 300 
(Renovate for  days after Basic  four-hundred-twelve 
5 Company Ops)  Contract NTP    (412 days)   $5,000.00 
 
Building 12019  Work to start 300 
(Renovate for  days after Basic  four-hundred-fourteen 
5 Company Ops)  Contract NTP    (414 days)   $5,000.00 
 
Building 12020  Work to start 300 
(Renovate for  days after Basic  four-hundred-sixteen 
5 Company Ops)  Contract NTP    (416 days)   $5,000.00 
 
Building 16010 
(Renovate for  Immediately after  one-hundred-thirty-six 
Company Ops/HQ)  Basic Contract NTP   (136 days)   $5,000.00 
 
Building 87009 
(Renovate for  Immediately after  one-hundred-twenty-three 
2 Battalion HQ)  Basic Contract NTP   (123 days)   $5,000.00 
 
Building 90038  Immediately after  one-hundred-thirty-eight 
(Renovate for Admin)  Basic Contract NTP    (138 days)   $5,000.00 
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         Completion 
         Of Work In    
         Calendar Days Liquidated 
     Commencement  From Basic  Damages Per 
Item Of Work  Of Work   Contract NTP Calendar Day 

 
(AM #0006) Site 1 

(DOL Hardstand/   Immediately after  one-hundred-five 
Cover/Admin)  Basic Contract NTP   (105 days)   $2,500.00 
Site 1 
(DOL Hardstand &  Immediately after  one-hundred-five 
Cover)   Basic Contract NTP   (105 days)   $2,500.00 
 
Site 2 
(LZ Phantom  Immediately after     ninety 
Hardstand)   Basic Contract NTP   (90 days)    $2,500.00 
 

(AM #0006) Site 3 
(49000 Block)  Immediately after  seventy-five 
     Basic Contract NTP   (75 days)    $2,500.00 
Site 3 
(49000 Block  Immediately after  seventy-five 
Hardstand)   Basic Contract NTP   (75 days)    $2,500.00 
 
Site 3-R1 
(Vehicle   Immediately after     ninety 
Maintenance)  Basic Contract NTP   (90 days)    $2,500.00 
 
Site 3-R2 
(Vehicle   Immediately after  one-hundred-five 
Maintenance)  Basic Contract NTP   (105 days)   $2,500.00 
 

(AM #0006) Site 4   To start two weeks   
(4920 Block)  after completion and one-hundred-fifty 
     acceptance of Site 2   (150 days)   $2,500.00 
Site 4   To start two weeks   
(4920 Block  after completion and one-hundred-fifty 
Hardstand)   acceptance of Site 2   (150 days)   $2,500.00 
 
Site 4-R1   To start two weeks 
(Vehicle   after completion and one-hundred-fifty 
Maintenance)  acceptance of Site 2   (150 days)   $2,500.00 
 
Site 4-R2   To start two weeks 
(Vehicle   after completion and one-hundred-fifty 
Maintenance)  acceptance of Site 2   (150 days)   $2,500.00 
 
Site 4-R3   To start two weeks 
(Vehicle   after completion and one-hundred-fifty 
Maintenance)  acceptance of Site 2   (150 days)   $2,500.00 
 
Site 4-R4   To start two weeks 
(Vehicle   after completion and one-hundred-fifty  
Maintenance)  acceptance of Site 2   (150 days)   $2,500.00 
 

(AM #0006) Site 5   To start two weeks 
(4926 Block)  after completion and one-hundred-sixty-five  
     acceptance of Site 1   (165 days)   $2,500.00 
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         Completion 
         Of Work In    
         Calendar Days Liquidated 
     Commencement  From Basic  Damages Per 
Item Of Work  Of Work   Contract NTP Calendar Day 

 
Site 5   To start two weeks 
(4926 Block  after completion and one-hundred-sixty-five  
Hardstand)   acceptance of Site 1   (165 days)   $2,500.00 
 
Site 5-R1   To start two weeks 
(Vehicle   after completion and  one-hundred-sixty-five 
Maintenance)  acceptance of Site 1   (165 days)   $2,500.00 
 
Site 5-R2   To start two weeks 
(Vehicle   after completion and   one-hundred-sixty-five 
Maintenance)  acceptance of Site 1   (165 days)   $2,500.00 
 
Site 6 
(Motor Pool Road  Immediately after      sixty 
Hardstand)   Basic Contract NTP   (60 days)    $2,500.00 
 

(AM #0006) Site 8 
(16000 Block)  Immediately after  one-hundred-sixty-five 
     Basic Contract NTP   (165 days)   $2,500.00 
Site 8 
(16000 Block  Immediately after  one-hundred-sixty-five 
Classroom)   Basic Contract NTP   (165 days)   $2,500.00 
 

(AM #0006) Site 9 
(17000 Block)  Immediately after  one-hundred-sixty-five 
     Basic Contract NTP   (165 days)   $2,500.00 
Site 9 
(17000 Block  Immediately after  one-hundred-sixty-five 
Unit Storage)  Basic Contract NTP   (165 days)   $2,500.00 
 

(AM #0006) Site 10 
(1900 Block)  Immediately after  one-hundred-ninety-five 
     Basic Contract NTP   (195 days)   $2,500.00 
Site 10 
(1900 Block  Immediately after  one-hundred-ninety-five 
Hardstand)   Basic Contract NTP   (195 days)   $2,500.00 
 
Site 10-R1 
(Vehicle   Immediately after  one-hundred-ninety-five 
Maintenance)  Basic Contract NTP   (195 days)   $2,500.00 
 
Site 10-R2 
(Vehicle   Immediately after  one-hundred-ninety-five 
Maintenance)  Basic Contract NTP   (195 days)   $2,500.00 
 
Site 11   Immediately after  one-hundred-fifty 
(41st Street TVM) Basic Contract NTP   (150 days)   $2,500.00 
 
Site 12   Immediately after  one-hundred-sixty-five 
(37th Street TVM) Basic Contract NTP   (165 days)   $2,500.00 
 
Site 13   Immediately after  one-hundred-eighty 
(27th Street TVM) Basic Contract NTP   (180 days)   $2,500.00 
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         Completion 
         Of Work In    
         Calendar Days Liquidated 
     Commencement  From Basic  Damages Per 
Item Of Work  Of Work   Contract NTP Calendar Day 

 
Site 14   Immediately after  one-hundred-ninety-five 
(25th Street TVM) Basic Contract NTP   (195 days)   $2,500.00 
 
Site 15   Immediately after  two-hundred-ten 
16th Street TVM)  Basic Contract NTP   (210 days)   $2,500.00 
 
Site 16    
(Murphy Loop  Immediately after     thirty 
Parking South)  Basic Contract NTP   (30 days)    $2,500.00 
 
Site 17 
(Murphy Loop  Immediately after    forty-five 
Parking North)  Basic Contract NTP   (45 days)    $2,500.00 
 
Site 18 
(7000 Block  Immediately after  two-hundred-ten 
Overlay South)  Basic Contract NTP   (210 days)   $2,500.00 
 
Site 19 
(7000 Block  Immediately after  two-hundred-forty 
Overlay North)  Basic Contract NTP   (240 days)   $2,500.00 
 
(AM #0006) 
Site 20   Immediately after     one-hundred-eighty   $2,500.00 
(Bn HQ, 4200  Basic Contract NTP   (180 days) 
Block) 
 
Site 21   Immediately after  two-hundred-ten      $2,500.00 
(3500 Block  Basic Contract NTP   (210 days) 
West) 
 
Site 22   Immediately after  two-hundred-ten      $2,500.00 
(3500 Block   Basic Contract NTP     (210) 
East) 
 
Site 23   Immediately after    one-hundred-ninety-five $2,500.00  
(800 Block)  Basic Contract NTP     (195) 
 
Site 24   Immediately after      one-hundred-fifteen   $2,500.00 
(200/300 Block)  Basic Contract NTP      (115) 
 
Site 25   Immediately after    two-hundred-twenty-five $2,500.00 
(9500 Block West) Basic Contract NTP  (225) 
 
Site 26   Immediately after   two-hundred-twenty-five  $2,500.00  
(9500 Block  Basic Contract NTP  (225) 
Central) 
 
Site 27   Immediately after   two-hundred-twenty-five  $2,500.00  
(9500 Block East) Basic Contract NTP  (225) 
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         Completion 
         Of Work In    
         Calendar Days Liquidated 
     Commencement  From Basic  Damages Per 
Item Of Work  Of Work   Contract NTP Calendar Day 

 
Site 28   Immediately after        two-hundred-twenty  $2,500.00 
(Murphy Rd &   Basic Contract NTP  (220) 
Bldg 728) 
 
Site 29   Immediately after  two-hundred-twenty   $2,500.00 
(Murphy Rd &  Basic Contract NTP  (220) 
Bldg 6978) 
 
Site 30   Immediately after      two-hundred-twenty    $2,500.00  
(HAAF Apron   Basic Contract NTP  (220) 
Extension) 
 
Site 31    Immediately after  two-hundred-twenty   $2,500.00 
(4600 Block)  Basic Contract NTP  (220) 
 
Site 32   To start two weeks after    four-hundred     $2,500.00 
(Demo 4400 Block) completion and acceptance   (400)   
 of Site 20 
 

 
 

1.2.2 Phasing of the renovation of buildings and construction of sites. 
 
The schedule shall be developed to show the phasing of the renovation of 
each building and the construction at each site. Work hours for the 
renovation of the buildings are 0800 hrs to 2000 hrs Monday through Friday 
and 0900 hrs to 1800 hrs Saturday.  No work shall be done, or workers in and 
around the buildings, other than the hours stated above.  Standard 40-hour 
work week shall apply to all other work areas.  Additional time may be 
authorized, if needed, with a 48-hour advance notice to the Government.   
 

1.3   SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office that 
will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 CONSTRUCTION SUBMITTAL 
PROCEDURES: 
 
SD-01 Preconstruction Submittal 
 
Network Diagram; G, RE 
 
  The diagram shall show a continuous activity flow from left to right. The 
diagrams shall be 36x48, minimum size unless explicitly modified by the 
Contracting Officer. The diagrams shall be legible, shall have activities 
'grouped' or 'banded' by Project area, building or feature, and shall 
contain the following information: 
 
     a.    Activity number 
     b.    Activity description 
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     c.    Duration in workdays 
     e.    Total float in workdays 
     f.    Logic ties 
     h.    Clearly marked critical path (s) 
     i.   'Banded' or 'grouping' identification on each sheet 
     j.    Composed and/or milestone dates 
     k.   Scale of sufficiently large scale to render a legible  
          diagram 
 
Dates shall be shown on the diagram for start of the project, any milestones 
required by the contract, and contract completion. The critical path shall 
be clearly identified. Submittal, review, procurement, fabrication, 
delivery, installation, start-up, and testing of special or long lead-time 
materials and equipment shall be included in the NAS diagram. Government and 
other agency activities shall be shown. These include but are not limited 
to: notice to proceed, approvals, inspections, and utility tie in for 
phasing requirements. 
 
Reports; G, RE. 

 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1 GENERAL REQUIREMENTS 
 
Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared. The scheduling of 
construction shall be the responsibility of the Contractor. Contractor 
management personnel shall actively participate in its development. 
Designers, subcontractors and suppliers working on the project shall also 
contribute in developing and maintaining an accurate Project Schedule. The 
approved Project Schedule shall be used to measure the progress of the work, 
to aid in evaluating time extensions, and to provide the basis of all 
progress payments. 

 
3.2 BASIS FOR PAYMENT 
 
The schedule shall be the basis for measuring Contractor progress. Lack of 
an approved schedule, scheduling personnel, or approved periodic schedule 
updates will result in an inability of the Contracting Officer to evaluate 
Contractor’s progress for the purposes of payment. In this event, progress 
payments will not be made until corrective action is taken and the schedule 
is approved by the Contracting Officer. The contractor’s pay estimates shall 
be based upon the amount of work completed as agreed upon between Government 
and Contractor personnel during the Periodic Progress Meetings further 
specified below. 

 
3.3 PROJECT SCHEDULE 
 
The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification. Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule. Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer. 

 
3.3.1 Use of the Critical Path Method 
 
The Critical Path Method (CPM) of network calculation shall be used to 
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generate the Project Schedule. The Contractor shall provide the Project 
Schedule in the Precedence Diagram Method (PDM) 

 
3.3.2 Level of Detail Required 
 
The Project Schedule shall be at a level of detail appropriate for the size 
and complexity of the project. Failure to develop or update the Project 
Schedule or provide data to the Contracting Officer at the appropriate level 
of detail, as specified by the Contracting Officer, shall result in the 
disapproval of the schedule. The Contracting Officer will use, but is not 
limited to, the following conditions to determine the appropriate level of 
detail to be used in the Project Schedule: 

 
3.3.2.1 Activity Durations 
 
Contractor submissions shall follow the direction of the Contracting Officer 
regarding reasonable activity durations. Reasonable durations are those that 
allow the progress of activities to be accurately determined between payment 
periods (usually less than 2 percent of the durations all non-procurement 
activities’ are greater than 20 days). 

 
3.3.2.2 Project Activities, General 
 
Project activities consist of all construction activities, including design-
related activities, mobilization, demobilization, placement of warranty 
tags, O&M manuals, jobsite clean-up, and required testing and training. 
Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule. These 
procurement tasks include, but are not limited to: submittals, approvals, 
procurement, fabrication, delivery, installation, start-up, testing, and 
training. 

 
3.3.2.3 Critical Activities 
 
The following activities shall be listed as separate line activities on the 
Contractor’s project schedule: 

 
a. Submission of mechanical/electrical layout drawings. 

 
b. Submission and approval of 0 & M manuals. 

 
c. Submission and approval of as-built drawings. 

 
d. Submission of 1354 data and installed equipment lists. 

 
e. Submission and approval of testing and air balance (TAB) 

 
f. Submission of TAB specialist design review report. 

 
g. Submission and approval of testing and balancing of HVAC plus 

commissioning plans and data. 
 

h. Air and water balance dates. 
 

I. HVAC commissioning dates. 
 

j. Controls testing plan. 
 

k. Controls testing. 
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1. Performance Verification testing. 

 
m. Other systems testing, if required. 
 
n. Prefinal inspection. 

 
o. Correction of punchlist from prefinal inspection. 

 
p. Final inspection. 

 
3.3.2.4 Government Activities 
 
Government and other agency activities that could impact progress shall be 
shown. These activities include, but are not limited to: the review of 
Government-approved submittals, approvals, inspections, utility tie-in, 
Government Furnished Equipment (GFE), and Notice to Proceed (NTP) for 
phasing requirements. 

 
3.3.2.5 Responsibility 
 
All activities shall be identified in the project schedule by the party 
responsible for performing the work. Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or government 
agency performing a given task. Activities shall not belong to more than one 
responsible party. The responsible party for each activity shall be 
identified by the Responsibility Code. 

 
3.3.2.6 Work Areas 
 
All activities shall be identified in the project schedule by the work area 
in which the activity occurs. Activities shall not be allowed to cover more 
than one work area. The work area of each activity shall be identified by 
the Work Area Code. 

 
3.3.2.7 Modification or Claim Number 
 
Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that changed 
the activity. Activities shall not belong to more than one modification or 
claim item. The modification or claim number of each activity shall be 
identified by the Mod or Claim Number. Whenever possible, changes shall be 
added to the schedule by adding new activities. Existing activities shall 
not normally be changed to reflect modifications. 

 
3.3.2.8 Bid Item 
 
All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs. An activity shall not contain work in more 
than one bid item. The bid item for each appropriate activity shall be 
identified by the Bid Item Code. 

 
3.3.2.9 Phase of Work 
 
All activities shall be identified in the project schedule by the phases of 
work in which the activity occurs. Activities shall not contain work in more 
than one phase of work. The project phase of each activity shall be 
identified by the unique Phase of Work Code. 

 
3.3.2.10 Category of Work 
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All activities shall be identified in the project schedule according to the 
category of work which best describes the activity. Category of work refers, 
but is not limited, to the procurement chain of activities 
including such items as submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing. The category of work for each 
activity shall be identified by the Category of Work Code. 

 
3.3.2.11 Feature of Work (Work Breakdown Structure(WBS)) 
 
All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs. Feature of work refers, but 
is not limited to, a work breakdown structure for the project. The feature 
of work for each activity shall be identified by the Feature of Work Code or 
WBS Code. 

 
3.3.2.12 Resources 
 
All appropriate activities shall be assigned resources (labor, materials, 
equipment) that are expected to be used during the execution of the 
activity. 

 
3.3.2.13 Costs 
 
All work activities shall be cost-loaded with the amount budgeted. The sum 
of all activities in the schedule shall equal the total contract amount. 

 
3.3.2.14 Design and Permit Activities 
 
The Contractor shall integrate design and permitting activities, including 
necessary conferences, follow-up actions, and design package submission 
dates, into the schedule. These activities shall be coded to designate 
design and permitting. 

 
3.3.2.15 Data Dictionary 
 
The Contractor shall submit a coding scheme that shall be used throughout 
the project for all activity codes contained in the schedule. The coding 
scheme submitted shall list the values for each activity code category and 
translate those values into project specific designations. For example, a 
Responsibility Code Value, “ELE”, may be identified as “Electrical 
Subcontractor.” Activity code values shall represent the same information 
throughout the duration of the contract. 

 
3.3.3 Scheduled Project Completion 
 
3.3.3.1 Project Start Date 
 
The schedule shall start no earlier than the date on which the NTP was 
acknowledged. The Contractor shall include as the first activity in the 
project schedule an activity called “Start Project”. The “Start Project” 
activity shall have an AES@ constraint date equal to the date that the NTP 
was acknowledged, and a zero day duration. It is possible for submittal 
activities to be started before NTP. If started, such activities will not 
alter the Contract start date or completion time for the Contract. 

 
3.3.3.2 Constraint of Last Activity 
 
Completion of the last activity in the schedule shall be constrained by the 
currently approved contract completion date. Calculation on project updates 
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shall be such that if the early finish of the last activity falls after the 
contract completion date, then the float calculation shall reflect a 
negative float on the critical path. The Contractor shall 
include as the last activity in the project schedule an activity called “End 
Project”. The “End Project” activity shall have an “LF” constraint date 
equal to the completion date for the project, and a zero day duration. 

 
3.3.3.3 Early Project Completion 
 
In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those activities 
that have been accelerated and/or those activities that are scheduled in 
parallel to support the Contractor’s “early” completion. Contractor shall 
specifically address each of the activities noted in the narrative report at 
every project schedule update period to assist the Contracting Officer in 
evaluating the Contractor’s ability to actually complete prior to the 
contract period. 

 
3.3.4 Interim Completion Dates 
 
Contractually specified interim phasing completion dates shall be 
constrained to show negative float if the early finish date of the last 
activity in that phase falls after the interim completion date. Activities 
with separate completion dates shall also be constrained to show negative 
float if the completion date is not met. 

 
3.3.4.1 Start Phase 
 
The Contractor shall include as the first activity for a project phase an 
activity called “Start Phase X” where “X” refers to the phase of work. The 
“Start Phase X” activity shall have an “ES” constraint date equal to the 
date on which the NTP was acknowledged, and a zero day duration. 

 
3.3.4.2 End Phase 
 
The Contractor shall include as the last activity in a project phase an 
activity called “End Phase X” where “X” refers to the phase of work. The 
“End Phase X” activity shall have an “LF” constraint date equal to the 
completion date for the phase of the project, and a zero day duration. 

 
3.3.4.3 Phase X 
 
The Contractor shall include a hammock type activity for each project phase 
called “Phase X” where “X” refers to the phase of work. The “Phase X” 
activity shall be logically tied to the earliest and latest activities in 
the phase. 

 
3.3.5 Default Progress Data Disallowed 
 
Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems. Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports. Updating of the percent complete 
and the remaining duration of any activity shall be independent functions. 
Program features which calculate one of these parameters from the other 
shall be disabled. 

 
3.3.6 Out-of-Sequence Progress 
 
Activities that have posted progress without all preceding logic being 
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satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
approval of the Contracting Officer. The Contractor shall propose logic 
corrections to eliminate all out of sequence progress or justify not 
changing the sequencing for approval prior to submitting an updated project 
schedule. If approval is not given, a revised schedule that reflects 
corrections to the original logic to show the current sequence of activities 
shall be submitted prior to payment being made for those items of work. 

 
3.3.7 Negative Lags 
 
Lag durations contained in the project schedule shall not have a negative 
value. 

 
3.4 PROJECT SCHEDULE SUBMISSIONS 
 
The Contractor shall provide the submissions as described below. The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS. A data disk and a printed, 
legible network diagram are required for each submission. Submissions shall 
contain the same level of detail as is being used by the contractor for 
project management. 

 
3.4.1 Preliminary Project Schedule Submission 
 
The Preliminary Project Schedule shall be submitted within 21 days of NTP 
defining the Contractor’s planned operations, including a detailed 100% 
design schedule and a summary of the balance of the project. The Government 
shall have 30 days for review. Upon review and acceptance of the Contracting 
Officer, this schedule shall be used for analysis and payment purposes until 
submittal of the Initial Schedule (see paragraph entitled “Initial Project 
Schedule Submission”). Upon submittal and approval, the updated initial 
schedule shall be used for payment purposes. The schedule shall include 
significant activities with milestone dates including: 

 
Contract Notice to Proceed 
Phases as specified in contract 
Preliminary and Initial Schedule Submittal dates 
Design Submittal Dates 
Government Review Periods 
Review Conference Dates 
Resubmittal of Final Design/Construction Documents 
Government Review of Final Design/Construction documents Construction 
Closeout Activities 

(e.g., operation and maintenance manuals, record drawings testing 
of equipment and systems, prefinal inspection procedures, and 
correction of deficiencies, and final cleanup) 

Commissioning of HVAC Systems 
Substantial Completion 

 
No payment will be made until this schedule is accepted. 

 
3.4.2 Initial Project Schedule Submission 
 
The Initial Project Schedule shall be submitted for approval within 14 
calendar days after NTP. The schedule shall provide a logical sequence of 
activities which represent work activities through the entire project and 
shall be at an appropriate level of detail as defined in paragraph PROJECT 
SCHEDULE. The Government has 14 days for approval. 
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3.4.2.1   Operations and Maintenance Manuals 
  

Include activities on the Schedule for turn-over to the Government of the 
required number of copies of approved O&M manuals for all specification 
sections and for Operation and Maintenance training classes. The completion 
date for submittal of 0 & M Manuals 120 calendar days prior to the final 
acceptance inspection date. The amount to be withheld until completion and 
approval of these activities will be the amount indicated on the Bidding 
Schedule for "Operation and Maintenance Manuals."  

 
3.4.2.2   Warranty Work 
 

Include an activity subsequent to Project Transfer on the Schedule for 
Warranty Work.  This activity shall be for a period of 365 days. 

 
3.4.3 Periodic Schedule Updates 
 
The Contractor shall submit periodic updates as required by the Contracting 
Officer. Updated data discussed in the periodic progress meetings will be 
the basis for the schedule updates. These submissions shall enable the 
Contracting Officer to assess Contractor’s progress. If the Contractor fails 
or refuses to furnish the information and project schedule data, which in 
the judgment of the Contracting Officer or authorized representative, is 
necessary for verifying the Contractor’s progress, the Contractor shall be 
deemed not to have provided an estimate upon which progress payment may be 
made. 

 
3.4.4 Not Used 
 
3.5 SUBMISSION REQUIREMENTS 
 
The following items shall be submitted by the Contractor for the preliminary 
submission, initial submission, and every periodic project schedule update 
throughout the life of the project: 

 
3.5.1 Data Disks 
 
Three data disks containing the project schedule shall be provided. The 
automated scheduling software utilized by the Contractor shall be capable of 
direct data input into the scheduling system currently in use by the 
Government. The Government (e.g. the Fort Worth District) currently uses 
Primavera for Windows, Version 3.1, subject to current update. The 
Contractor will be responsible for the accuracy of this data and successful 
data transfer to the Government. In the event of faulty disk(s), the 
Contractor will be responsible for replacement. 

 
3.5.1.1 File Medium 
 
Required data shall be submitted on CD-ROM disk or 3.5 high-density 
diskette, formatted under Windows 95, 98, NT, or 2000, unless otherwise 
approved by the Contracting Officer. 

 
3.5.1.2 Disk Label 
 
A permanent exterior label shall be affixed to each disk submitted. The 
label shall indicate the scheduling program used, format of data transfer 
P3, PRX, STX, or MPX), file name, the type of schedule (Preliminary, 
Initial, Update, or Change), full contract number, project name, project 
location, data date, name and telephone number or person responsible for the 
schedule, and the MS-DOS version used to format the disk. 
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3.5.1.3 File Name 
 
Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number. The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted are 
unique. The Contractor shall submit the file naming convention to the 
Contracting Officer for approval. 

 
3.5.2 Narrative Report 
 
A Narrative Report shall be provided with the preliminary, initial, and each 
update of the project schedule. This report shall be provided as the basis 
of the Contractor’s progress payment request. The Narrative Report shall 
include: a description of activities along the 2 most critical paths, a 
description of current and anticipated problem areas or delaying factors and 
their impact, and an explanation of corrective actions taken or required to 
be taken to maintain and/or regain schedule. This report shall be provided 
for use with the updated schedule in evaluating current progress and as an 
indicator of upcoming progress. This report shall also accompany pay 
requests for payment evaluation, or required to be taken. The narrative 
report is expected to relay to the Government, the Contractor’s thorough 
analysis of the schedule output and its plans to compensate for any 
problems, either current or potential, which are revealed through that 
analysis. 

 
3.5.3 Approved Changes Verification 
 
Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the periodic schedule updates. The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes. 

 
3.5.4 Schedule Reports 
 
The software program used for scheduling shall be capable of producing the 
reports as listed. The format for each activity for the schedule reports 
listed below shall contain: Activity Numbers, Activity Description, Original 
Duration, Remaining Duration, Early Start Date, Early Finish Date, Late 
Start Date, Late Finish Date, Total Float. Actual Start and Actual Finish 
Dates shall be printed for those activities in progress or completed. 

 
3.5.4.1 Activity Report 
 
A list of all activities sorted according to activity number and then sorted 
according to Early Start Date. For completed activities, the Actual Start 
Date shall be used as the secondary sort. 

 
3.5.4.2 Logic Report 
 
A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number. Preceding and succeeding activities 
shall include all information listed above in paragraph Schedule Reports. 
A blank line shall be left between each activity grouping. 

 
3.5.4.3 Total Float Report 
 
A list of all incomplete activities sorted in ascending order of total 
float. Activities which have the same amount of total float shall be listed 
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in ascending order of Early Start Dates. Completed activities shall not be 
shown on this report. 

 
3.5.4.4 Earnings Report 
 
A compilation of the Contractor’s Total Earnings on the project from the NTP 
until the most recent Monthly Progress Meeting. 

 
3.5.5 Network Diagram 
 
The network diagram shall be required on the preliminary and initial 
schedule submission and on periodic schedule update submissions. The network 
diagram shall depict and display the order and interdependence of activities 
and the sequence in which the work is to be accomplished. Activity numbers, 
descriptions, durations, milestones and constraint dates shall be shown, and 
the critical path shall easily apparent. The network diagram must be legible 
in its electronic form, or another means of production shall be required 
subject to Contracting Officer approval. Legibility shall be determined upon 
submission of the Preliminary Schedule. The Contracting Officer will use, 
but is not limited to, the following conditions to review compliance with 
this paragraph: 

 
3.5.5.1 Continuous Flow 
 
Diagrams shall show a continuous flow from left to right with no arrows from 
right to left. The activity number, description, duration, and estimated 
earned value shall be shown on the diagram. 

 
3.5.5.2 Project Milestone Dates 
 
Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates. 

 
3.5.5.3 Critical Path 
 
The critical path shall be clearly shown. 

 
3.5.5.4 Banding 
 
Activities shall be coded so that banding is possible to assist in 
understanding the activity sequence. Typically, this flow will group 
activities by phase, category of work, work area, and/or responsibility. 

 
3.5.5.5 S-Curves 
 
Earnings curves showing projected early and late earnings and earnings to 
date. 

 
3.5.5.6 Open Ends 
 
Open Ended Activities other than the first and last activities, “Start 
Project” and “End Project”, shall only be used with approval of the 
Contracting Officer. 

 
3.6 PERIODIC PROGRESS MEETINGS 
 
Progress meetings to discuss progress or payment shall be at regular 
intervals mutually agreed to at the pre-construction conference. During 
these meetings the Contractor shall describe, on an activity by activity 
basis, all proposed revisions and adjustments to the project schedule 
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required to reflect the current status of the project. During meetings the 
Contracting Officer will approve activity progress, proposed revisions, and 
adjustments as appropriate. 

 
3.6.1 Meeting Attendance 
 
The Contractor’s Project Manager, Quality Control Manager or staff, and 
Scheduler shall attend the periodic progress meeting along with similar 
representation by the Government. 

 
3.6.2 Update Submission Following Progress Meeting 
 
A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 7 working days after the monthly progress meeting. 

 
3.6.3 Progress Meeting Contents 
 
Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer. As a minimum, the Contractor shall address the 
following items on an activity by activity basis during each progress 
meeting. 

 
3.6.3.1 Start and Finish Dates 
 
The Actual Start and Actual Finish dates for each activity currently in 
progress or completed 

 
3.6.3.2 Duration 
 
The estimated Remaining Duration for each activity in progress. Calculations 
shall be based on Remaining Duration in applicable work periods for each 
activity. 

 
3.6.3.3 Earnings 
 
The earnings for each activity started. Payment will be based on earnings 
for each in-progress or completed activity. Payment for individual 
activities will not be made for work that contains quality defects. A 
portion of the overall project amount may be retained based on lack of 
satisfactory progress. 

 
3.6.3.4 Logic Changes 
 
All logic changes pertaining to NTP on change orders, change orders to be 
incorporated into the schedule, contractor proposed changes in work 
sequence, corrections to schedule logic for out-of-sequence progress, lag 
durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed. 

 
3.6.3.5 Other Changes 
 
Other changes required due to delays in completion of any activity or group 
of activities include: 1) delays beyond the Contractor’s control, such as 
strikes and unusual weather. 2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary. 3) Changes required to correct a schedule which does not 
represent the actual or planned prosecution and progress of the work. 
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3.7 REQUESTS FOR TIME EXTENSIONS 
 
Any request for a time extension from the Contractor, whether as a result of 
added or changed work due to a modification, a differing site condition, or 
unusually severe weather, shall be accompanied by justification, project 
schedule data and supporting evidence as the Contracting Officer may deem 
necessary for a determination as to whether or not the Contractor is 
entitled to an extension of time under the provisions of the contract. 
Submission of proof of delay, based on revised activity logic, duration, and 
costs (updated to the specific date that the delay occurred) is obligatory 
to any approvals. Such a request shall be in accordance with the 
requirements of other appropriate Contract Clauses and shall include, as a 
minimum: 

 
a. A list of affected activities. 

 
b. A brief explanation of the causes of the change. 

 
c. An analysis of the overall impact of the change proposed. 

 
d. A sub-network of the affected area. 

 

Activities impacted in each justification for change shall be identified by 

a unique activity code contained in the required data file. 

 
3.7.1 Not Used 
 
3.7.2 Not Used 
 
3.7.3 Additional Submission Requirements 
 
For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request. The Contractor shall provide this disk within 4 days of the 
Contracting Officer’s request. 

 
3.8 DIRECTED CHANGES 
 
If the NTP is issued for changes prior to settlement of price and/or time, 
the Contractor shall submit proposed schedule revisions to the Contracting 
Officer within 7 calendar days of the NTP being issued. The proposed 
revisions to the schedule will be approved by the Contracting Officer prior 
to inclusion of those changes within the project schedule. If the Contractor 
fails to submit the proposed revisions, the Contracting Officer may furnish 
the Contractor with suggested revisions to the project schedule. The 
Contractor shall include these revisions in the project schedule until 
revisions are submitted, and final changes and impacts have been negotiated. 
If the Contractor has any objections to the revisions furnished by the 
Contracting Officer, the Contractor shall advise the Contracting Officer 
within 7 calendar days of receipt of the revisions, Regardless of the 
objections, the Contractor shall continue to update the schedule with the 
Contracting Officer’s revisions until a mutual agreement in the revisions is 
reached. If the Contractor fails to submit alternative revisions within 7 
calendar days of receipt of the Contracting Officer’s proposed revisions, 
the Contractor will be deemed to have concurred with the Contracting 
Officers proposed revisions. The proposed revisions will then be the basis 
for an equitable adjustment for performance of the work. 
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3.9 OWNERSHIP OF FLOAT 
 
Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor. Use of Zero 
Free Float and Zero Total Float constraints shall not be allowed. 

 
-- End of Section -- 
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K1 ADMINISTRATION FACILITIES 
 
 
(AM #0005) This is a relocatable facility.  See drawings for functional 
layout and requirements in addition to those listed here. 
 
1. ARCHITECTURAL ADMINISTRATIVE FACILITIES 
 
(AM#6) See sheet A105 for functional layout. 
 
(AM#6) Provide X ea 1536 SF single story relocatable facilities with 
open office area and toilets.  Provide ramp and stoop at entry, and 
stairs and stoops from exit to grade level. 
 
Admin Offices  (AM#6) 3 @ 100 SF ea 
Open Office  (AM#6) 1000 SF. 10 EA workstations plus file cabinets, 
printer, fax and photocopier. 
Restrooms & Staff Shower (AM#6) 2 @ 100 SF ea.  Provide ADA compliant 
restrooms for males and females.  Male restrooms shall include 1 
lavatory, 1 urinal, 1 toilet, and 1 private shower with dressing area.  
Female restrooms shall include 1 lavatory, 1 toilet, and 1 private 
shower with dressing area.  The private shower is for active duty staff 
use and does not have to be handicapped accessible. Provide a premolded 
shower stall with shower curtain or door; Seamless resilient flooring 
with drains in the dressing areas, and the main toilet areas. 
Janitor’s Closet (AM#6) 1 @ 15 SF.  Constructed from noncombustible 
materials, and positive latching on door.  Provide resilient flooring 
with floor drain. 
Water Heater Closet (AM#6) 1 @ 10 SF ea.  Constructed from 
noncombustible materials, and positive latching on door opening to 
interior of living unit.  Provide resilient flooring with floor drain. 
 
The Admin facility shall be pre-fabricated, furnished, relocatable 
structures that meet these functional requirements.  Provide a pitched, 
shingled roof with gutters and downspouts.  Provide an EIFS finish on 
the exterior that receives final finish work on site after the sections 
are joined.  Creative solutions that minimize delivery time are 
encouraged.  Facility costs include, but are not limited to the 
structure, furniture, equipment, appliances, transport, placement and 
anchorage, ramps/stairs/porches/skirting and utility hookup. 
Infrastructure and site development costs are separate. 
 
Minimum turning radius shall be 15 feet for POV parking areas.  Minimum 
turning radius for organizational and service vehicles shall be 25 feet 
except where fire truck access and semi-truck and trailer access is 
required (minimum turning radius of 55 feet).  Minimum access drive 
width shall be 25 feet. 
 
Ramps and sidewalks shall be provided for handicapped access to each 
Admin Facility.  The number of parking spaces and site access for the 
physically disabled shall be two spaces per facility. 
 
GENERAL: These requirements are the minimum. Areas indicated are net 
square feet, and may be exceeded. See Architectural design requirements 
for information regarding individual facility cost limits, room size 
variations and allowable solutions. 
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See SECTION 01010 for additional requirements. 
 
 
2.  STRUCTURAL – SEE SECTION 01010 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS  
 
There are no specific plumbing requirements for this facility other 
than the General Plumbing Design Requirements. 
 
 
4.  SPECIFIC HEATING, VENTILATING, AND AIR CONDITIONING REQUIREMENTS  
 
Building is to be heated and cooled. 
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS  
 
Automatic sprinkler system is not required for Administration Facility. 
 
Fire Hydrants.  Refer to Civil Design for design requirements. 
 
Fire Extinguishers. Provide 5 lb. ABC type fire extinguishers in 
accordance with NFPA 10.  Refer to Architectural Design for design 
requirements. 
 
Fire Alarm and Detection System. Fire Alarm and Detection System is 
required.  Refer to Electrical Design for design requirements. 
 
 
6.  INTERIOR ELECTRICAL DESIGN 
 
  a.  Complete and operational electrical systems including power, 
communication, cable television (CATV), lighting, fire detection and 
mass notification systems shall be provided. 
 
28.3.7    b.  Feeder neutrals shall be oversized and panelboards shall 
be equipped with 200% neutral busses. Dry-type transformers shall 
include a K-4 rating if non-linear loads make up more than 50% of the 
total load.  
 
28.3.8    c.  Provide Transient Voltage Surge Suppression (TVSS).  
 
  d.  Provide general-purpose receptacles for interior and exterior.  
Ground Fault Circuit Interrupter (GFCI) shall be provided per NEC. 
 
28.4.11    e.  Provide dedicated computer receptacles.  Computer 
receptacles shall consist of a quadruplex receptacle or two duplex 
receptacles mounted in a single 2-gang box.  A receptacle shall be 
provided for every 80 SF of administration space excluding private 
offices.  A minimum of two computer receptacles shall be provided in 
private offices for flexibility in furniture placement.  Each 
conference room and classroom shall be provided no fewer than four 
computer receptacles.   
 
  f.  Provide a minimum of two floor mounted 19 inch LAN racks in 
communication room. 
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  g.  A communication duplex outlet (data & voice) shall be provided 
adjacent to each computer receptacle, facsimile receptacle and common 
use printer receptacle.  A communication simplex outlet (voice), wall 
mounted 52 inches AFF, shall be provided in each electrical room, 
mechanical room and communications room/closet.    
 
28.4.12    h.  In open administrative areas a minimum of four dedicated 
receptacles shall be provided for copiers, facsimile machines, and 
common use network printers and shall be labeled “dedicated”. 
 
28.4.10    i.  CATV outlets with type F connectors shall be provided.  
A 120 volt, 20-ampere duplex receptacle shall be provided adjacent to 
each CATV outlet.  This receptacle shall be in addition to the general-
purpose receptacles required. 
 
  j.  Electrical outlet devices, communication outlets, CATV outlets, 
and all faceplates shall be white.  All outlets shall be mounted 18-
inch AFF unless otherwise indicated.  The location of outlets shall be 
coordinated with the furniture plans, and meet the requirements as 
otherwise stated herein.   
 
28.7.1    k. Provide cable tray and 1-inch minimum electrical metallic 
tubing (EMT) conduit system for communication and CATV systems.   
 
  l. Provide occupancy sensors for interior lighting system as required 
elsewhere in RFP. 
 
  m. Provide photocell for exterior luminaries. 
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K3 BARRACKS MODULE (AM#6) 
AMENDMENT NO. 0005 

 
 

(AM #0005) This is a relocatable (AM#6) facility structure.  See 
drawings for functional layout and requirements in addition to those 
listed here. 
 

 
1.  ARCHITECTURAL – SEE SECTION 01010 
 
2.  STRUCTURAL – SEE SECTION 01010 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS  
 
There are no specific plumbing requirements for this facility other 
than the General Plumbing Design Requirements. 
 
4.  SPECIFIC HEATING, VENTILATING, AND AIR CONDITIONING REQUIREMENTS  
 
Facility will be heated and cooled. 
 
Conditioned air shall be supplied directly to the common area. At a 
minimum, there shall be one thermostat per three-man module.The 
Barracks shall utilize a split system air conditioner with the air 
handler inside and the condenser outside. 
 
Barracks Living Units shall be ventilated at 30 cfm per sleeping room. 
 
Provide a vent hood over the cook top. 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS  
 
Automatic sprinkler protection is required for Barracks.  Refer to Fire 
Protection Design for design requirements. 
 
Fire Hydrants.  Refer to Civil Design for design requirements. 
 
Fire Extinguishers and Cabinets.  Fire Extinguishers are required.  
Refer to Architectural Design for design requirements. 
 
Fire Alarm and Detection System.  Fire Alarm and Detection system is 
required.  Smoke detection is required in bedrooms.  Refer to 
Electrical Design for design requirements. 
 
6.  ELECTRICAL DESIGN 
 
Commercial grade luminaires with a residential appearance shall be 
provided in the barracks modules.  Luminaires shall be provided in all 
barracks module rooms including walk-in closets.  Low brightness wall-
mounted luminaires with white lens shall be provided over vanity 
mirrors. 
 
Average maintained illumination levels shall be 10 foot-candles in 
barrack’s sleeping rooms. 
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There shall be a minimum of two ceiling mounted lighting fixtures 
switched independently. 
 
All lighting fixtures in sleeping rooms, including toilets, shall be 
switched utilizing wall switches. 
 
Electrical receptacles shall be provided in accordance with the 
National Electrical Code (NEC) requirements for dwelling units.  
Additional receptacles shall be provided as indicated herein. 
Receptacle circuits in sleeping rooms shall be protected with arc-fault 
circuit-interrupters as required by the NEC. 
 
A minimum of one general-purpose 120 volt, 20-ampere duplex receptacle 
shall be provided on each wall in each room unless otherwise indicated. 
In rooms where walls exceed 10 feet horizontally, an additional duplex 
outlet shall be provided for each additional 10 feet of wall or 
fraction thereof. Receptacle spacing shall not exceed 10 feet. General-
purpose receptacles are in addition to special purpose and dedicated 
outlets for special equipment.   
 
One additional general-purpose 120 volt, 20-ampere quadruplex 
receptacle shall be provided on the wall next to the CATV jack. 
 
One general-purpose 120 volt, 20-ampere, Ground Fault duplex receptacle 
shall be provided on the wall next to each lavatory. 
 
Communications 
 
There shall be a minimum of one CATV jack in each sleeping room. 
 
There shall be a minimum of 1 telephone jack for each sleeping area. 
 
Fire Alarm 
 
A minihorn and smoke detector shall be provided in all barracks 
sleeping rooms. 
 
In the event of an alarm condition from any initiating device, except 
smoke detectors in barracks sleeping rooms, all air handling units 
shall shut down, all notification appliances shall alert, and a signal 
shall be transmitted to the fire station.  In the event of an alarm 
condition in a barrack’s sleeping room smoke detector, the minihorn 
that is located in the same room as the detector in alarm shall sound 
and a trouble signal indicating room number shall be sent to the fire 
alarm panel and a trouble signal shall be transmitted to the fire 
station. 
 
If any smoke detector or minihorn is removed from its circuit, a 
trouble signal shall be generated at the fire alarm control panel and a 
trouble signal transmitted to the fire station. 
 
Mass Notification 
 
There shall be a minimum of one speaker and strobe in each sleeping 
room. 
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K4 BATTALION HEADQUARTERS 
AMENDMENTS NO. 0005 and 0006 

 
 

(AM #0005) This is a relocatable (AM#6) facility structure.  See 
drawings for functional layout and requirements in addition to those 
listed here. 

 
1.  ARCHITECTURAL  
 
Minimum turning radius shall be 15 feet for POV parking areas.  Minimum 
turning radius for organizational and service vehicles shall be 25 feet 
except where fire truck access and semi-truck and trailer access is 
required (minimum turning radius of 55 feet).  Minimum access drive 
width shall be 25 feet. 
 
Ramps and sidewalks shall be provided for handicapped access to each 
(AM#6) Admin Facility BN HQ Module.  The number of parking spaces and 
site access for the physically disabled shall be two spaces per 
facility. 
 
See SECTION 01010 for additional requirements. 
 
2.  STRUCTURAL – SEE SECTION 01010 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS  
 
There are no specific plumbing requirements for this facility other 
than the General Plumbing Design Requirements. 
 
4.  SPECIFIC HEATING, VENTILATING, AND AIR CONDITIONING REQUIREMENTS  
 
Facility is to be heated and cooled. 
  
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS  
 
Automatic sprinkler system is not required for Battalion Headquarters 
Facility. 
 
Fire Hydrants.  Refer to Civil Design for design requirements. 
 
Fire Extinguishers. Provide 5 lb. ABC type fire extinguishers in 
accordance with NFPA 10.  Refer to Architectural Design for design 
requirements. 
 
Fire Alarm and Detection System. Fire Alarm and Detection System is 
required.  Refer to Electrical Design for design requirements. 
 
6.  INTERIOR ELECTRICAL DESIGN 
 
  a.  Complete and operational electrical systems including power, 
communication, cable television (CATV), lighting, fire detection and 
mass notification systems shall be provided. 
 
  b.  Feeder neutrals shall be oversized and panelboards shall be 
equipped with 200% neutral busses. Dry-type transformers shall include 
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a K-4 rating if non-linear loads make up more than 50% of the total 
load.  
 
  c.  Provide Transient Voltage Surge Suppression (TVSS).  
 
  d.  Provide general-purpose receptacles for interior and exterior.  
Ground Fault Circuit Interrupter (GFCI) shall be provided per NEC. 
 
  e.  Provide dedicated computer receptacles.  Computer receptacles 
shall consist of a quadruplex receptacle or two duplex receptacles 
mounted in a single 2-gang box.  A receptacle shall be provided for 
every 80 SF of administration space excluding private offices.  A 
minimum of two computer receptacles shall be provided in private 
offices for flexibility in furniture placement.  Each conference room 
and classroom shall be provided no fewer than four computer 
receptacles.   
 
  f.  Provide a minimum of two floor mounted 19 inch LAN racks in 
communication room. 
 
  g.  A communication duplex outlet (data & voice) shall be provided 
adjacent to each computer receptacle, facsimile receptacle and common 
use printer receptacle.  A communication simplex outlet (voice), wall 
mounted 52 inches AFF, shall be provided in each electrical room, 
mechanical room and communications room/closet.    
 
  h.  In open administrative areas a minimum of four dedicated 
receptacles shall be provided for copiers, facsimile machines, and 
common use network printers and shall be labeled “dedicated”. 
 
  i.  CATV outlets with type F connectors shall be provided.  A 120 
volt, 20-ampere duplex receptacle shall be provided adjacent to each 
CATV outlet.  This receptacle shall be in addition to the general-
purpose receptacles required. 
 
  j.  Electrical outlet devices, communication outlets, CATV outlets, 
and all faceplates shall be white.  All outlets shall be mounted 18-
inch AFF unless otherwise indicated.  The location of outlets shall be 
coordinated with the furniture plans, and meet the requirements as 
otherwise stated herein.   
 
  k. Provide cable tray and 1-inch minimum electrical metallic tubing 
(EMT) conduit system for communication and CATV systems.   
 
  l. Provide occupancy sensors for interior lighting system as required 
elsewhere in RFP. 
 
  m. Provide photocell for exterior luminaries. 
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K7 COMPANY OPERATIONS (AM#6) MODULE 
AMENDMENTS NO. 0005 and 0006 

 
 
(AM #0005) This is a relocatable (AM#6) facility structure.  See 
drawings for functional layout and requirements in addition to those 
listed here. 
 
1.  ARCHITECTURAL  
 
Minimum turning radius shall be 15 feet for POV parking areas.  Minimum 
turning radius for organizational and service vehicles shall be 25 feet 
except where fire truck access and semi-truck and trailer access is 
required (minimum turning radius of 55 feet).  Minimum access drive 
width shall be 25 feet. 
 
Ramps and sidewalks shall be provided for handicapped access to each 
Admin Facility.  The number of parking spaces and site access for the 
physically disabled shall be two spaces per facility. 
 
See SECTION 01010 for additional requirements. 
 
 
2.  STRUCTURAL – SEE SECTION 01010 
 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS – COMPANY OPERATIONS 
RELOCATABLE 
 
There are no specific plumbing requirements for this facility other 
than the General Plumbing Design Requirements. 
 
 
4.  SPECIFIC HEATING, VENTILATING, AND AIR CONDITIONING REQUIREMENTS – 
COMPANY OPERATIONS RELOCATABLE 
 
Facility is to be heated and cooled. 
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS – Company Ops. 
 
Automatic sprinkler system is not required for Company Ops. Facility. 
 
Fire Hydrants.  Refer to Civil Design for design requirements. 
 
Fire Extinguishers. Provide 5 lb. ABC type fire extinguishers in 
accordance with NFPA 10.  Refer to Architectural Design for design 
requirements. 
 
Fire Alarm and Detection System. Fire Alarm and Detection System is 
required.  Refer to Electrical Design for design requirements. 
 
 
6.  COMPANY OPS - INTERIOR ELECTRICAL DESIGN 
 
Complete and operational electrical systems including power, 
communication, cable television (CATV), IDS system, interior and 
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exterior lighting, fire detection and mass notification systems shall 
be provided. 
 
28.3.7    a.  Feeder neutrals shall be oversized and panelboards shall 
be equipped with 200% neutral busses. Dry-type transformers shall 
include a K-4 rating if non-linear loads make up more than 50% of the 
total load.  
 
28.3.8    b.  Transient Voltage Surge Suppression (TVSS).  
 
28.4.11    c.  Provide dedicated computer receptacles.  Computer 
receptacles shall consist of a quadruplex receptacle or two duplex 
receptacles mounted in a single 2-gang box.  A  Receptacle shall be 
provided for every 80 SF of administration space excluding private 
offices.  A minimum of two computer receptacles shall be provided in 
private offices for flexibility in furniture placement.  Each 
conference room and classroom shall be provided no fewer than four 
computer receptacles.   
 
  d.  A communication duplex outlet (data & voice) shall be provided 
alongside each computer receptacle, facsimile receptacle and common use 
printer receptacle.  A communication simplex outlet (voice) shall be 
provided, wall mounted 52 inches AFF in each electrical room, 
mechanical room and communications room/closet.    
 
28.4.12    e.  In open administrative areas a minimum of four dedicated 
receptacles shall be provided for copiers, facsimile machines, and 
common use network printers and shall be labeled “dedicated”. 
 
28.4.10    f.  CATV outlets, type F connection, shall be provided.  A 
120 volt, 20-ampere duplex receptacle shall be provided adjacent to 
each CATV outlet.  This receptacle shall be in addition to the general-
purpose receptacles required. 
 
  g.  General duplex receptacles devices, communication outlets, CATV 
outlets, and faceplates shall be white.  All outlets shall be mounted 
18-inch AFF unless otherwise indicated.  The location of outlets shall 
be coordinated with the furniture plans, also assure a computer 
receptacle is provided adjacent to each communication outlet.   
 
28.7.1    h.  Provide cable tray and 3/4-inch minimum electrical 
metallic tubing (EMT) conduit system for communication and CATV 
systems.   
 
  i.  Provide occupancy sensors for interior lighting system. 
 
  j. Provide photocell for exterior luminaries. 
 
  k. A 1-inch raceway shall be provided between Company Ops’ 
communication room and arms rooms. 
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K8 COMPANY OPERATIONS SUPPLY BUILDING MODULE (AM#6) 
AMENDMENTS NO. 0005 and 0006 

 
 
(AM #0005) This is a relocatable (AM#6) facility structure.  See 
drawings for functional layout and requirements in addition to those 
listed here. See SECTION 01010 for additional requirements. 
 
1.  ARCHITECTURAL  
 
Minimum access drive width shall be 25 feet.  Minimum turning radius 
shall be 15 feet except where fire truck access is required.  The 
minimum turning radius for a fire truck shall be 55 feet. 
 
 
2.  STRUCTURAL – SEE SECTION 01010 
 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS – COMPANY OPERATIONS SUPPLY 
RELOCATABLE 
 
There are no specific plumbing requirements for this facility other 
than the General Plumbing Design Requirements. 
 
 
4.  SPECIFIC HEATING, VENTILATING, AND AIR CONDITIONING REQUIREMENTS – 
COMPANY OPERATIONS SUPPLY RELOCATABLE 
 
Facility is to be heated and cooled. 
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS – Company Ops. Supply 
Facility 
 
Automatic sprinkler protection shall be provided for Company Ops. 
Supply Facility as follows: 
 
Supply/Storage Facility.  Provide sprinkler protection per the 
requirements of UFC 3-600-01. Per UFC 3-600-01, 6-10.1 storage 
facilities must have complete automatic sprinkler protection.  
Sprinkler protection must be based on Class IV commodities as defined 
by NFPA 13.  See Fire Protection Design for design requirements. 
 
Fire Hydrants.  Refer to Civil Design for design requirements. 
 
Fire Extinguishers and Cabinets.  Fire Extinguishers are required.  
Refer to Architectural Design for design requirements. 
 
Fire Alarm and Detection System.  Fire Alarm and Detection System is 
required.  Refer to Electrical Design for design requirements. 
 
 
6.  COMPANY OPS SUPPLY - INTERIOR ELECTRICAL DESIGN 
 
Complete and operational electrical systems including power, 
communication, cable television (CATV), lighting, fire detection and 
mass notification systems shall be provided. 
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  a.  Feeder neutrals shall be oversized and panelboards shall be 
equipped with 200% neutral busses. Dry-type transformers shall include 
a K-4 rating if non-linear loads make up more than 50% of the total 
load.  
 
  b.  Transient Voltage Surge Suppression (TVSS).  
 
  c.  Provide dedicated computer receptacles.  Computer receptacles 
shall consist of a quadruplex receptacle or two duplex receptacles 
mounted in a single 2-gang box.  A  Receptacle shall be provided for 
every 80 SF of administration space excluding private offices.  A 
minimum of two computer receptacles shall be provided in private 
offices for flexibility in furniture placement.  Each conference room 
and classroom shall be provided no fewer than four computer 
receptacles.   
 
  d.  A communication duplex outlet (data & voice) shall be provided 
alongside each computer receptacle, facsimile receptacle and common use 
printer receptacle.  A communication simplex outlet (voice) shall be 
provided, wall mounted 52 inches AFF in each electrical room, 
mechanical room and communications room/closet.    
 
  e.  In open administrative areas a minimum of four dedicated 
receptacles shall be provided for copiers, facsimile machines, and 
common use network printers and shall be labeled “dedicated”. 
 
  f.  CATV outlets, type F connection, shall be provided.  A 120 volt, 
20-ampere duplex receptacle shall be provided adjacent to each CATV 
outlet.  This receptacle shall be in addition to the general-purpose 
receptacles required. 
 
  g.  General duplex receptacles devices, communication outlets, CATV 
outlets, and faceplates shall be white.  All outlets shall be mounted 
18-inch AFF unless otherwise indicated.  The location of outlets shall 
be coordinated with the furniture plans, also assure a computer 
receptacle is provided adjacent to each communication outlet.   
 
  h.  Provide cable tray and 3/4-inch minimum electrical metallic 
tubing (EMT) conduit system for communication and CATV systems.   
 
  i.  Provide occupancy sensors for interior lighting system. 
 
  j. Provide photocell for exterior luminaries. 
 
  k. A 1-inch raceway shall be provided between Company Ops’ 
communication room and arms rooms. 
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K10 DAYROOM 
AMENDMENT NO. 0006 

 
 
(AM #0005) This is a relocatable facility.  See drawings for functional 
layout and requirements in addition to those listed here. 
 
1.  ARCHITECTURAL – SEE SECTION 01010. 
 
2.  STRUCTURAL – SEE SECTION 01010. 
 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS – DAYROOM RELOCATABLE 
 
There are no specific plumbing requirements for this facility other 
than the General Plumbing Design Requirements. 
 
 
4.  SPECIFIC HEATING, VENTILATING, AND AIR CONDITIONING REQUIREMENTS – 
DAYROOM RELOCATABLE 
 
Facility is to be heated and cooled. 
 
Provide a vent hood over the (AM#6) cook top counter. 
 
(AM#6) Provide built-in microwave. 
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS – Dayroom 
 
Automatic sprinkler system is not required for Dayroom Facility. 
 
Fire Hydrants.  Refer to Civil Design for design requirements. 
 
Fire Extinguishers. Provide 5 lb. ABC type fire extinguishers in 
accordance with NFPA 10.  See Architectural Design for design 
requirements. 
 
Fire Alarm and Detection System. Fire Alarm and Detection System is 
required.  Refer to Electrical Design for design requirements. 
 
Wet Chemical Extinguishing System.  Provide a wet chemical 
extinguishing system in kitchen exhaust hood per the requirements of 
NFPA 17A. 
 
 
6.  DAYROOMS - INTERIOR ELECTRICAL DESIGN 
 
Complete and operational electrical systems including power, 
communication, cable television (CATV), interior and exterior lighting, 
fire detection and mass notification systems shall be provided. 
 
  a.  Feeder neutrals shall be oversized and panelboards shall be 
equipped with 200% neutral busses. Dry-type transformers shall include 
a K-4 rating if non-linear loads make up more than 50% of the total 
load.  
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  b.  Provide general-purpose receptacles for interior and exterior; 
Ground Fault Circuit Interrupter (GFCI) shall be provided per NEC. 
 
  c.  Provide dedicated computer receptacles.  Computer receptacles 
shall consist of a quadruplex receptacle or two duplex receptacles 
mounted in a single 2-gang box.  A  Receptacle shall be provided for 
every 80 SF of administration space excluding private offices.  A 
minimum of two computer receptacles shall be provided in private 
offices for flexibility in furniture placement.  Each conference room 
and classroom shall be provided no fewer than four computer 
receptacles.   
 
  d.  Provide minimum of 2 floor mounted 19 inch equipment racks in 
communication room. 
 
  e.  Provide communication simplex outlets (voice). One outlet shall 
be provided in each electrical room, mechanical room and communications 
room/closet, wall mounted 52 inches AFF.    
 
  f.  In open administrative areas a minimum of four dedicated 
receptacles shall be provided for copiers, facsimile machines, and 
common use network printers and shall be labeled “dedicated”. 
 
28.4.10   g.  CATV outlets, type F connection, shall be provided.  A 
120 volt, 20-ampere duplex receptacle shall be provided adjacent to 
each CATV outlet.  This receptacle shall be in addition to the general-
purpose receptacles required. 
 
  h.  General duplex receptacles devices, communication outlets, CATV 
outlets, and faceplates shall be white.  All outlets shall be mounted 
18-inch AFF unless otherwise indicated.  The location of outlets shall 
be coordinated with the furniture plans, also assure a computer 
receptacle is provided adjacent to each communication outlet.   
 
28.7.1    i.  Provide 3/4-inch minimum electrical metallic tubing (EMT) 
conduit system for communication and CATV systems.   
 
  j. Provide occupancy sensors for interior lighting system. 
 
  k. Provide photocell for exterior luminaries. 
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K13 TACTICAL VEHICLE MAINTENANCE (TVM) 
AMENDMENT NO. 0005 and 0006 

 
 
(AM #0005) This is a relocatable facility.  See drawings for functional 
layout and requirements in addition to those listed here. 
 
1.  ARCHITECTURAL  
 
The Vehicle Maintenance facilities will be built from pre-manufactured 
components, furnished, and relocatable to meet these functional 
requirements.  These facilities will be clear span sprung structures 
built from standard components.  Creative solutions that minimize 
delivery time are encouraged.  Facility costs include, but are not 
limited to the structures, components, furniture, equipment, 
appliances, transport, placement, anchorage, and utility hookup. 
Infrastructure and site development costs are separate. 
 
Minimum turning radius onto hardstand from the tank trail shall be 30 
feet.  Minimum tank trail extension width shall be 30 feet.  Minimum 
access drive width from the tank trail onto the hardstand shall be 28 
feet.  Minimum POV access drive width shall be 25 feet.  Minimum POV 
turning radius shall be 25 feet from 15th Street to the POV access 
drive. 
 
See SECTION 01010 for additional requirements. 
 
 
2.  STRUCTURAL – SEE SECTION 01010. 
 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS - TVM 
 
There are no specific plumbing requirements for this building other 
than the General Plumbing Design Requirements. 
 
 
4.  SPECIFIC HEATING, VENTILATING, AND AIR CONDITIONING REQUIREMENTS - 
TVM 
 
TVM is not heated, cooled, or ventilated. 
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS – TVM 
 
Automatic sprinkler system is not required for TVMs. 
 
Fire Hydrants.  Refer to Civil Design for design requirements. 
 
Fire Extinguishers. Provide 10 lb. ABC type fire extinguishers in 
accordance with NFPA 10.  Refer to Architectural Design for design 
requirements. 
 
Fire Alarm and Detection System is not required for TVMs. 
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For additional information, see the attached SPECIFICATION SECTIONS 
14630 OVERHEAD ELECTRIC CRANES and 15400E PLUMBING, COMPRESSED AIR 
SYSTEM located at the end of this section. 
 
 
6.  TACTICAL VEHICLE MAINTENANCE INTERIOR ELECTRICAL DESIGN 
 
Secondary service voltage shall be 277/480 volt, 3-phase, 4-wire for 
all of the TVM facilities.  Dry-type transformers shall be provided to 
obtain 120/240 volt service for general purpose receptacles and small 
motors.  480 volt service to motors shall be used to the maximum extent 
possible in accordance with UFC 3-520-01, Interior Electrical Systems. 
 
The drawings provide the necessary interior electrical information on 
what is to be installed into the facility. 
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K14 UNIT STORAGE BUILDING 
AMENDMENT NO. 0005 and 0006 

 
 
(AM #0005) This is a relocatable facility.  See drawing (AM#6) sheet 
A103 for functional layout and requirements in addition to those listed 
here. 
 
1. ARCHITECTURAL UNIT STORAGE FACILITY 
 
(AM#6) Provide X ea 1536 SF single story relocatable facilities.  
Provide exterior double doors with direct vehicle access for loading 
and unloading. Resilient flooring.  Provide separate smaller storage 
areas with padlockable wire mesh partitions off main area as follows: 
 
Unit Storage  (800 SF) 
NBC Storage (200 SF) 
Commo Storage (200 SF) 
Issue Office  (200 SF) Gypsum board walls with lockable dutch door. 
Janitor’s Closet  1 @ 15 SF.  Constructed from noncombustible 
materials, and positive latching on door.  Provide resilient flooring 
with floor drain. 
Water Heater Closet  1 @ 10 SF ea.  Constructed from noncombustible 
materials, and positive latching on door opening to interior of living 
unit.  Provide resilient flooring with floor drain. 
 
The Unit Storage facility shall be pre-fabricated, furnished, 
relocatable structures that meet the these functional requirements in 
Appendix B.  They consist of two 12’ x 64’ trailer modules connected as 
a doublewide.  Provide a pitched, shingled roof with gutters and 
downspouts.  Provide an EIFS finish on the exterior that receives final 
finish work on site after the sections are joined.  Creative solutions 
that minimize delivery time are encouraged.  Facility costs include, 
but are not limited to the structure, furniture, equipment, appliances, 
transport, placement and anchorage, ramps/stairs/porches/skirting and 
utility hookup. Infrastructure and site development costs are separate. 
 
Minimum access drive width shall be 25 feet.  Minimum turning radius 
shall be 15 feet except where fire truck access is required.  The 
minimum turning radius for a fire truck shall be 55 feet. 
 
GENERAL: These requirements are the minimum. Areas indicated are net 
square feet, and may be exceeded. See Architectural design requirements 
for information regarding individual facility cost limits, room size 
variations and allowable solutions. 
 
 
2.  STRUCTURAL – SEE SECTION 01010. 
 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS - UNIT STORAGE RELOCATABLE 
 
There are no specific plumbing requirements for this facility other 
than the General Plumbing Design Requirements. 
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4.  SPECIFIC HEATING AND VENTILATING REQUIREMENTS - UNIT STORAGE 
RELOCATABLE 
 
Provide heating with low intensity gas infrared heaters. 
 
Air condition any offices.  
 
Heat building to 40 degrees F. for freeze protection. Include capacity 
allowance for fresh air quantities in accordance with ASHRAE 62-2001 
Ventilation Standards. 
 
Provide exhaust fans. Indoor summer design temperature shall be 10 
degrees F above the outdoor design temperature.   
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS – Unit Storage Facility 
 
Automatic sprinkler protection shall be provided for Unit Storage 
Facility as follows: 
 
Unit Storage Facility.  Provide sprinkler protection per the 
requirements of UFC 3-600-01. Per UFC 3-600-01, 6-10.1 storage 
facilities must have complete automatic sprinkler protection.  
Sprinkler protection must be based on Class IV commodities as defined 
by NFPA 13.  Refer to Fire Protection Design for additional 
requirements. 
 
Fire Hydrants.  Refer to Civil Design for design requirements. 
 
Fire Extinguishers and Cabinets.  Fire Extinguishers are required.  
Refer to Architectural Design for design requirements. 
 
Fire Alarm and Detection System.  Fire Alarm and Detection System is 
required.  Refer to Electrical Design for design requirements. 
 
 
6.  UNIT STORAGE INTERIOR ELECTRICAL DESIGN 
 
A minimum of one general-purpose 120 volt, 20-ampere duplex receptacle 
outlet shall be provided on each wall.  It is preferred to have 
receptacles centered on wall and accessible without having to go into a 
storage cage when cages are provided. 
 
Interior lighting system shall be low bay pulse-start metal halide or 
linear T5 or T8 fluorescent luminaires designed specifically for bay or 
warehouse applications. 
 
The communication system shall consist of a minimum of two simplex jack 
outlets (voice only). 
 
Photocell controlled wall mounted lighting shall be provided at the 
entrances to all unit storage buildings 
 
A complete fire alarm system consisting of pull stations, detectors, 
flow and tamper switches, control panel and fire alarm transmitter 
shall be provided. 
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K16 VAN DOCK  
AMENDMENT NO. 0005 and 0006 

 
 
This is a permanent facility.  See drawings for functional layout and 
requirements in addition to those listed here. 
 
 
1.  ARCHITECTURAL  
  
See drawings for functional layout and requirements. 
 
 
2.  STRUCTURAL – SEE SECTION 01010. 
 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS  
 
Provide freeze proof emergency eyewashes and showers near both ends of 
the dock and a freeze proof cold water sink in the middle of the dock. 
 
 
4.  SPECIFIC HEATING AND VENTILATING REQUIREMENTS  
 
The Van Dock is not heated, cooled, or ventilated. 
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS 
 
 
 
 
 
 
6.  SPECIFIC ELECTRICAL DESIGN REQUIREMENTS 
 
(AM #0006) All conduit shall be rigid steel. 
 
Electrical distribution shall be 120/208 volt, three phase, four wire 
and shall be sized for a load of 500 KVA. 
 
Provide Transient Voltage Surge Suppression (TVSS) at the service 
entrance  
 
Panelboards shall be weatherproof and lockable and mounted on 
galvanized steel rack adjacent to stairs. 
 
Provide one 20A, 120V, ground fault, receptacle, suitable for a wet 
location, in each bay.  Provide one 20A, 120V, ground fault, 
receptacle, suitable for a wet location, in the middle of the dock for 
a future vending machine.  This vending machine receptacle shall be on 
a dedicated circuit. 
 
Provide one 100A, 120/208 volt, 3-phase, 4-wire, disconnect switch in a 
Nema 4 enclosure at each bay.  Provide a 100A, 4-wire, dedicated 
circuit to each disconnect switch. 
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Provide one weatherproof duplex communication outlet at each bay.  Run 
two 4-pair, Category 6, #24 AWG solid unshielded twisted pair copper 
cables in 1” conduit from each jack to a patch panel in the Van Dock 
Commo Building. 
 
Provide compact fluorescent or T5 or T8 fluorescent weatherproof 
luminaires over the raised dock.  Average maintained illumination level 
shall be 20 footcandles.  Provide a weatherproof, three-way switch at 
each end of dock for lights. 
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K17 VAN DOCK COMMO BUILDING  
AMENDMENT NO. 0005 and 0006 

 
 
This is a permanent facility.  See drawings for functional layout and 
requirements in addition to those listed here. 
 
1.  ARCHITECTURAL  
  
See drawings for functional layout and requirements. 
 
 
2.  STRUCTURAL 
  
See Section 01010 GENERAL PROJECT DESCRIPTION AND DESIGN REQUIREMENTS. 
 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS 
 
No plumbing is to be provided at this building. 
 
 
4.  SPECIFIC HEATING AND VENTILATING REQUIREMENTS  
 
Facility is to be heated and cooled. 
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS 
 
 
 
 
6.  INTERIOR ELECTRICAL DESIGN 
 
(AM #0006) Provide Transient Voltage Surge Suppression (TVSS) at the 
service entrance  
 
A minimum of one general-purpose 120 volt, 20-ampere quadraplex 
receptacle outlet shall be provided on each wall and one quadraplex 
receptacle in each LAN rack. 
 
One weatherproof ground fault duplex receptacles shall be provided 
outside building entrance and at site mechanical equipment.  Receptacle 
shall be suitable for damp locations and the housings shall be labeled 
to identify the allowable use. 
 
The communication system shall include a Local Area Network with duplex 
communications outlets in the van dock and one simplex communications 
outlet in the building. 
 
Provide surface mounted fluorescent lights. Average maintained 
illumination level shall be 50 foot-candles. 
 
  



Ft Hood D-B Misc Const, Renovation, and Alteration Projects                                                        FHMOD 
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. W9126G-04-R-0046 

K17 - 1 

K17 VAN DOCK COMMO BUILDING  
AMENDMENT NO. 0005 and 0006 

 
 
This is a permanent facility.  See drawings for functional layout and 
requirements in addition to those listed here. 
 
1.  ARCHITECTURAL  
  
See drawings for functional layout and requirements. 
 
 
2.  STRUCTURAL 
  
See Section 01010 GENERAL PROJECT DESCRIPTION AND DESIGN REQUIREMENTS. 
 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS 
 
No plumbing is to be provided at this building. 
 
 
4.  SPECIFIC HEATING AND VENTILATING REQUIREMENTS  
 
Facility is to be heated and cooled. 
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS 
 
 
 
 
6.  INTERIOR ELECTRICAL DESIGN 
 
(AM #0006) Provide Transient Voltage Surge Suppression (TVSS) at the 
service entrance  
 
A minimum of one general-purpose 120 volt, 20-ampere quadraplex 
receptacle outlet shall be provided on each wall and one quadraplex 
receptacle in each LAN rack. 
 
One weatherproof ground fault duplex receptacles shall be provided 
outside building entrance and at site mechanical equipment.  Receptacle 
shall be suitable for damp locations and the housings shall be labeled 
to identify the allowable use. 
 
The communication system shall include a Local Area Network with duplex 
communications outlets in the van dock and one simplex communications 
outlet in the building. 
 
Provide surface mounted fluorescent lights. Average maintained 
illumination level shall be 50 foot-candles. 
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K18 COMMUNICATION DISTRIBUTION NODE BUILDING  
AMENDMENT NO. 0005 and 0006 

 
 
This is a permanent facility.  See drawings for functional layout and 
requirements.  See also Section 01010 GENERAL PROJECT DESCRIPTION AND 
DESIGN REQUIREMENTS. 
 
1.  ARCHITECTURAL  
  
See drawings for functional layout and requirements.  See also Section 
01010 GENERAL PROJECT DESCRIPTION AND DESIGN REQUIREMENTS. 
 
2.  STRUCTURAL  
 
See Section 01010 GENERAL PROJECT DESCRIPTION AND DESIGN REQUIREMENTS. 
 
 
3.  SPECIFIC PLUMBING DESIGN REQUIREMENTS 
 
No plumbing is provided for this building. 
 
 
4.  SPECIFIC HEATING AND VENTILATING REQUIREMENTS  
 
The Communications Distribution Node Buildings are to have their own 
stand alone air conditioning units. Each building will be provided with 
two air conditioning units, with each unit being capable of handling 
100% of the load. The units are to alternate operation. 
 
 
5.  SPECIFIC FIRE PROTECTION REQUIREMENTS 
 
 
 
 
6.  INTERIOR ELECTRICAL DESIGN 
 
(AM #0006) Interior electrical distribution shall be 120/208 volt, 
three phase and shall be sized for a load of 75 KVA. 
 
Provide a manual transfer switch connected to a weatherproof exterior 
receptacle for connecting a mobile generator for emergency power.  The 
switch and receptacle shall be sized to handle switching the entire 
building load from utility power to generator power. 
 
Provide Transient Voltage Surge Suppression (TVSS) at the service 
entrance  
 
A minimum of one general-purpose 120 volt, 20-ampere duplex receptacle 
outlet shall be provided on each wall in each room and one quadraplex 
receptacle in each LAN rack. 
 
Weatherproof ground fault duplex receptacles shall be provided outside 
each building entrance and at site mechanical equipment.  Receptacles 
shall be suitable for damp locations and the housings shall be labeled 
to identify the allowable use. 
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Each building shall be provided with Avaya fiber high density 
distribution panels C.C. 700-007-214 LST1U-144/9 to terminate incoming 
fiber optic cabling.  Number and size of panels shall be sufficient to 
terminate all incoming strands plus 20%.  Individual splice trays shall 
be rack mounted below panels to accommodate each fiber optic service 
cable leaving the building as described in the site communications 
section herein.  Buildings shall be provided with a 5 foot Newton 
distribution frame(s) with sufficient Reltec C-388 protector blocks to 
terminate all incoming copper cabling and for cross connecting.  Frame 
shall also include space for all outgoing service cables as described 
in site communications section herein.  Buildings shall be provided 
with an 18 inch wide cable tray around the entire inside perimeter of 
the building mounted 1 foot below ceiling.  Cable tray rungs shall be 
spaced 1 foot apart.  Buildings shall be provided with a minimum of 
five (5) LAN racks for Avaya panels mounting and for electronic 
equipment mounting to be provided and installed by others.  Required 
size and number of conduits shall be provided to the 5 foot line for 
all outgoing cabling.  See site communications section for required 
conduits for incoming cabling. 
 
Provide surface mounted fluorescent lights. Average maintained 
illumination levels shall be 50 foot-candles. 
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K21 MASTER FURNITURE LIST 
AMENDMENT NO. 0006 

 
Furniture List: See specification section 12400, standard type A or C1 
for quality 
 
K1-Admin Module 
Office typical (3 offices): 
(1) Single Pedestal Desk (60” x 24”) 
(1) Return with Pedestal (60” x 24”) 
(1) Mid-Back Task Chair 
 
Open office workstation typical (10 stations): 
(2) Worksurface (60” x 24”) 
(1) Worksurface corner (36” x 36”) 
(1) Pedestal-BBF 
(1) Pedestal-FF 
(7) Panels (65” high) 
(1) Mid-Back Task Chair 
(1) Storage, Accessories and Supports 
 
K2-Arms Storage 
N/A 
 
K3-Barracks Module: 
Bedroom Typical: 
(1) Bed-single stackable 
(1) Chest-6 drawer 
(1) Desk 
(1) Mid-Back Task Chair 
 
K4-Battalion Headquarters 
 
Module A 
Commanding Officer: 
(1) Double Pedestal Desk (84” x 30”) 
(1) Credenza with Lateral Files (84” x 24”) 
(1) Hutch with Hinged Doors 
(1) High-Back tack Chair 
(2) Guest Chairs 
(1) TV Cabinet 
 
Executive Officer, Command Sgt. Major, S-1 Officer typical: 
(1) Single Pedestal Desk (72” x 24”) 
(1) Bridge (48” x 24”) 
(1) Credenza with Pedestal (72” x 24”) 
(1) Mid-Back Tack Chair 
(2) Guest Chairs 
 
Duty Officer: 
(1) Single Pedestal Desk (60” x 24”) 
(1) Return with Pedestal (60” x 24”) 
(1) Storage - File 
(1) Mid-Back Task Chair 
 
Clerical typical (8 stations): 
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(2) Worksurface (60” x 24”) 
(1) Pedestal-BBF 
(1) Pedestal-FF 
(1) Storage, Accessories and Supports 
(4) Panels (65” high) 
(1) Mid-Back Task Chair 
 
Conference Room Typical: 
(14) Conference Chair 
(1) Conference Table 
(1) Credenza 
 
Message Center/Mail Sort: 
(1) Single Pedestal Desk (60” x 24”) 
(1) Mid-Back Task Chair 
 
Module B 
Classroom Typical (2 classrooms): 
(36) Sled Base/Stackable Chair 
 
Module C 
Office Typical (6 offices): 
(1) Single Pedestal Desk (60” x 24”) 
(1) Return with Pedestal (60” x 24”) 
(1) Mid-Back Task Chair 
 
Clerical Workstations Typical (12 stations): 
(2) Worksurface (60” x 24”) 
(1) Pedestal-BBF 
(1) Pedestal-FF 
(1) Storage, Accessories and Supports 
(4) Panels (65” high) 
(1) Mid-Back Task Chair 
 
Document Vault: 
(1) Vault 
 
Module D 
Office Typical (2 offices): 
(1) Single Pedestal Desk (60” x 24”) 
(1) Return with Pedestal (60” x 24”) 
(1) Mid-Back Task Chair 
 
Classroom Typical (1 classroom): 
(36) Sled Base/Stackable Chair 
 
K5-Brigade Headquarters 
N/A 
 
K6-Classroom 
Classroom Typical (2 classrooms): 
(72) Sled Base/Stackable Chair 
 
K7-Company Operations 
Commanding Officer: 
(1) Double Pedestal Desk (84” x 30”) 
(1) Credenza with Lateral Files (84” x 24”) 
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(1) Hutch with Hinged Doors 
(1) High-Back tack Chair 
(2) Guest Chairs 
(1) TV Cabinet 
 
Private office typical (7 offices): 
(1) Single Pedestal Desk (72” x 24”) 
(1) Bridge (48” x 24”) 
(1) Credenza with Pedestal (72” x 24”) 
(1) Mid-Back Tack Chair 
(2) Guest Chairs 
 
Training Office typical: 
(1) Single Pedestal Desk (60” x 24”) 
(1) Return with Pedestal (60” x 24”) 
(1) Storage-File 
(1) Mid-Back Task Chair 
(1) Guest Chair 
 
Office typical (2 offices): 
(1) Single Pedestal Desk (60” x 24”) 
(1) Return with Pedestal (60” x 24”) 
(1) Mid-Back Task Chair 
 
Conference Room Typical: 
(14) Conference Chair 
(1) Conference Table 
(1) Credenza 
 
K8-Company Operations Supply Building: 
Office typical: 
(1) Single Pedestal Desk (60” x 24”) 
(1) Return with Pedestal (60” x 24”) 
(1) Storage-File 
(1) Mid-Back Task Chair 
(1) Guest Chair 
 
K9-Covered Storage 
N/A 
 
K10-Dayroom 
Per request: 
1 refrigerator 
1 microwave 

K11-Laundry (See drawings) 
 
K12-Storage Building 
(1) Single Pedestal Desk (60” x 24”) 
(1) Mid-Back Task Chair 
 
K13-TVM 
N/A 
 
K14-Unit Storage Building 
Office typical: 
(1) Single Pedestal Desk (60” x 24”) 
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(1) Return with Pedestal (60” x 24”) 
(1) Storage-File 
(1) Mid-Back Task Chair 
(1) Guest Chair 
 
K15-Vehicle Maintenance 
(1) Single Pedestal Desk (60” x 24”) 
(1) Mid-Back Task Chair 
 
K16-Van Dock 
N/A 
 
K17-Van Dock Commo Building 
N/A 
 
K18-Commo Node Building 
N/A 
 
K19-Mail Kiosk 
N/A 
 
K20-Guard House 
(1) Desk (60” x 24”) 
(1) Mid-Back Task Chair 
(1) Guest Chair 
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